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September 28, 2017 

  
REQUEST FOR PROPOSAL – Engineering Services 
 
Subject: San Ramon Creek Bridge at La Gonda Way Bridge Rehabilitation Project 
  Bridge No. 28C0335 
  Federal Aid Project No. BRLS-5434(024) 
  

 PURPOSE 
 

The Town of Danville (“Town”) has recently received federal authorization to proceed with 
Preliminary Engineering (PE) for the San Ramon Creek Bridge at La Gonda Way Bridge 
Rehabilitation Project under the Federally Funded Highway Bridge Program (HBP).  The Town is 
issuing this Request for Proposal (RFP) to find consultants for professional engineering services to 
complete the PE phase and provide construction support for the project. Services will include 
planning, developing biddable construction documents, specifications and plans, and creating a 
construction cost estimate. It will also include providing professional assistance during the bidding 
process, bid evaluation, and assistance during construction. Services during the construction phase 
will include submittal review and field observations, as needed.  
 
Proposals must be submitted to the Town office at 510 La Gonda Way, Danville, CA 94526 
no later than Wednesday, November 8, 2017 at 4:00 PM to be considered.  Proposals will 
be evaluated and results made public after completion of the negotiation process with the selected 
consultant.  The Town reserves the right to reject any or all proposals and to waive any informalities 
or irregularities in any proposal or in the proposal process.  
 
DESCRIPTION OF PROJECT 
 
The project is identified as La Gonda Way Bridge Improvements in the Town’s Five Year Capital 
Improvement Program (CIP No. C-599; copy enclosed for reference).  The project in general 
proposes to rehabilitate the existing steel girder structure (Bridge No. 28C0335) over San Ramon 
Creek.  The bridge is located on La Gonda Way just east of the intersection with Danville Boulevard.  
The bridge is currently too narrow for the current Average Daily Traffic (ADT) making it “Functionally 
Obsolete”.   
 
The selected consultant will be asked to evaluate several alternatives, including rehabilitation and 
widening of the existing bridge and complete bridge replacement.  
 
 
SCOPE OF WORK 
 
Please see the included scope of work in Attachment D.  
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TERMS AND CONDITIONS 
 
The terms and conditions of the agreement will be on an agreed time and material basis with a not 
to exceed fee. The prime consultant will be responsible for sub-consulting as required.  The 
consultant’s attention is directed to the insurance and indemnification requirements listed in the 
sample Consultant Agreement in Attachment E.    
 
Selected consultant(s) working on Federal-Aid projects shall meet requirements of Caltrans Local 
Assistance policies and procedures, including provisions of Chapter 10 of the Caltrans Local 
Assistance Procedures Manual (LAPM). The selected consultant must have an adequate financial 
management and accounting system as required by 48 CFR Part 16.301-3, 49 CFR Part 18 and 48 
CFR Part 31.  
The Town of Danville has established a Disadvantaged Business Enterprise (DBE) goal of 
11% for this project.  Proposers must engage project participation of certified DBE firms in at 
least 11% of the overall project fee or demonstrate a Good Faith Effort (GFE) to do so in the event 
that insufficient DBE participation can be identified.  Failure to either meet the DBE commitment 
goal or to demonstrate a GFE will result in proposals being deemed non-responsive.  
 
PRE-SUBMITTAL INQUIRES 
 
The full content of the RFP is available online at:  
 
http://www.danville.ca.gov/Government/RFPs-and-Bids/ 
 
Prospective proposers are asked to register for the Town’s e-news on the website before 
downloading the RFP so that the firm can be added to a notification list to directly receive any 
addendums, changes or responses to written inquiries.  Pre-submittal procedural or technical 
inquiries may be directed to Steven Jones at (925) 314-3339 or email: sjones@danville.ca.gov. All 
inquiries must be received by October 25, 2017. Responses to inquiries will be sent to all registered 
proposers and posted to the Town’s website approximately one week before the proposal due date.  
 

 
PROPOSAL SUBMISSION 
 
A. Consultants must submit 3 copies of their proposal. The proposal must be formatted in 
accordance with the instructions of this request for proposal. Promotional materials may be 
attached, but are not necessary and will not be considered as meeting any of the requirements of 
this request for proposal. Proposals must be enclosed in a sealed envelope or package, clearly 
marked “ENGINEERING SERVICES FOR LA GONDA WAY BRIDGE REHABILITATION PROJECT” and 
delivered to:  
 

Town of Danville Engineering Department 
Attention: Steven Jones, P.E.  - Senior Civil Engineer 

510 La Gonda Way 
Danville, CA  94526 

 
Late or facsimile proposals will not be accepted. It is the proposer’s responsibility to assure that 
their proposal is delivered and received at the location specified herein, on or before the date and 
hour set. Proposals received after the date and time specified will not be considered.  
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B. In a separate sealed envelope, proposers are required to submit a fee proposal and their current 
consultant fee schedule (including after-hour or weekend hourly personnel rates) with their proposal 
package, with original consultant signature. See LAPM exhibit 10-h – sample cost proposal exhibit.  
Please note that request for proposal will be based on qualifications. Final project costs will be 
determined through negotiations with the selected firm. If project cost negotiations with the 
selected firm are unsuccessful, the Town reserves the right to enter into negotiations with other 
firm(s).  
 
C. Proposers are expected to examine all provisions, specifications and instructions included in this 
request for proposal. Failure to do so will be at the proposer’s risk.  
 
D. All proposals must be dated and signed by a representative authorized to enter into contracts 
for the proposing consultant.  
 
E. All proposals will remain in effect and legally binding for at least 90 days from the opening date.  
 
F. The consultant must examine all information and materials contained in and accompanying its 
proposal. Failure to do so will be at the consultant's risk. This will include, but not be limited to, all 
relevant laws and regulations of the state of California and the United States.  
 
PROPOSAL FORMAT 
 
The submittal is to be prepared in a wire or plastic-bound 8½” X 11” format and limited to 35 pages.  
The sealed fee proposal and schedule, attachments, resumes, covers and dividers are not included 
in the page count.  In addition, any information that needs to be returned should not be submitted.  
The Consultant is requested to include the following information in the Proposal:  
 

a. Cover letter: Describe your firm’s interest and commitment of personnel to the project and 
office location for quick and efficient response to the Town’s requests. The letter must be 
signed by the individual authorized to negotiate the contract with the Town.  The cover letter 
should identify and describe any distinguishing features or capabilities that make your firm 
a superior choice to perform the work (2 pages maximum).   
 

b. Firm Experience: Submit a brief history of your firm’s experience providing a description of 
previous relevant projects, with a reference and contact information for each.  Include sub-
consultants and a description of their proposed services where applicable (5 pages 
maximum).  

 
c. Personnel Experience: Submit an organizational chart and a brief history of your project 

team members’ experience and accreditations. (5 pages maximum).     
 

d. Project understanding (7 pages maximum) and a description of the process/approach (15 
pages maximum) to be used in providing the services described in Attachment D, Scope of 
Work, of this Request for Proposal. Be specific and address all elements, including timing of 
implementation.  
 

e. Provide a summary of the overall approach to quality control.  Specifically, outline the 
internal protocol for ensuring clear communication between the Town, the prime consultant, 
and all sub-consultants.  
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f. Provide a statement indicating no conflict of interest to work with the Town.  
 

g. List of contracts/agreements terminated for convenience or default within the past three 
years, if any.  
 

h. List any litigation that now affects or may affect in the future consultant firm’s ability to 
perform.  
 

i. Provide a statement indicating acceptance of the terms and conditions of the sample 
consultant agreement included as Attachment E.  

 
j. Provide a statement certifying that there are currently no suspensions, debarments, 

voluntary exclusions or ineligibility determinations by any federal agency in accordance with 
the Code of Federal Regulations, Title 49, Part 29, Debarment and Suspension Certification.  
 

k. Confirm your firms’ ability to meet contract & insurance requirements.  
 

l. Provide a list of professional references for relevant projects.    
 

Appendix: The Consultant is requested to provide the following information in an appendix to the 
proposal (no page limit):  

 
a. Provide resumes of key staff only.  Resumes of key staff to be assigned to the project should 

include a brief biography of the individual’s experience, their registration information, their 
education, professional affiliations and information on specific projects the individual has 
been involved with, clearly showing and highlighting relevant experience. Resumes can be 
two pages each, maximum.  
 

b. Include a comprehensive schedule to reflect the time frames required for completing each 
task of the Scope of Work. The schedule shall include the critical path of the work items, 
start, finish and predecessors. Tasks or Milestones, which are interdependent, must be 
identified, along with the completion date of each milestone. Timeline (Gantt chart) 
indicating the implementation schedule.  
 

c. LAPM Exhibit 10-K– Consultant Cert of Contract Costs & Financial Management System    
 

d. LAPM Exhibit 10-O1 – Local Agency Proposer DBE Commitment  
 

e. Attachment B – Certificate of Non-collusion  
 

f. Attachment C – Proposal Summary Fact Sheet and Statement of Responsibility  
 
METHOD AND CRITERIA FOR SELECTION 
 
The Town reserves the sole right to judge the contents of each Consultant's proposal.  The following 
selection method and criteria will be used to select a consultant: 
 
1. The proposal must adhere to the instructions and format as specified in this Request for 

Proposal.  
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2. A selection committee, comprised with Town employees, will be assembled to evaluate all 

responses to the Request for Proposal (RFP) that meets the submittal requirements and the 
submittal deadline. Those submittals that do not meet the submittal requirements or the 
deadline will not be considered.  
 

3. The selection committee will rate all responsive proposals based on service capabilities and 
experience of the prospective Consultant and all persons who will be providing services 
under contract. The following are the critical areas of the proposals that will be evaluated by 
the selection committee (note that cost is not used as a rating factor):  
a. Adequacy of the described plan and approach to deliver requested services as described 

in this Request for Proposal.  
b. Experience of Consultant in providing services and quality of work.  
c. Status of Professional Certification including whether the Consultant meets the minimum 

requirements to provide service.  
d. See Attachment A for further parameters and sample proposal evaluation form.   

 
4. Proposals will be rated in descending order of preference.  When the selection process has 

been completed, applicants will be advised of the number one selection. No other information 
will be released. 
 

5. The winning proposer will attend a scoping meeting with Town staff to review the project, 
and to ensure that the consultant has a complete understanding of the work that is required. 
The Town will provide the consultant with as much material as is available regarding the 
project. The final cost proposal will be submitted by the consultant based on what is 
discussed at the scoping meeting. The method of payment for the contract will be the “Lump 
Sum or Firm Fixed Price” method as described in Chapter 10 of the LAPM. If agreement 
cannot be reached with the top ranked consultant, negotiations will proceed with the next 
most qualified consultant. 

 
6. Review of the proposals and contract negotiations with the top rated consultant will be 

conducted in compliance with the one-step RFP method outlined in Chapter 10 of the 
Caltrans Local Assistance Procedures Manual (LAPM).  

 
7. Pursuant to Title 23 CRF 172 and Government Code 4525-4529.5, California Department of 

Transportation (Caltrans) must approve the Town’s consultant procurement process prior to 
contract award.  A formal notice to proceed to the selected consultant will occur immediately 
following the Town Council’s award of the contract to the selected consultant. 

 
All firms are hereby notified that the selection of the Consultant for this contract and any 
agreements for services resulting from the Request for Proposals is dependent on the 
approval by the Town Council.  The Town reserves the right to reject any and all proposals 
received.  The Town is under no obligation to award a contract if no suitable consultant 
can be found or if the expected funding changes.   
 
PROTESTS 
 
Each proposer, by submitting its proposal, expressly recognizes the limitation on its rights to protest 
contained herein, expressly waives all other rights and remedies, and agrees that the decision on 
any protest, as provided herein, shall be final and conclusive.  
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A. Protests Prior to Submission Of Proposal  

 
Proposer may protest the terms of this RFP prior to the time for submission of a proposal on the 
grounds that: (a) a material provision in this RFP is wholly ambiguous; (b) any aspect of the 
procurement process described herein is contrary to legal requirements applicable to this 
procurement; or (c) this RFP in whole or in part exceeds the authority of the Town.  Protests 
regarding this RFP shall be filed only after proposer has formally discussed the nature and basis of 
the protest with the Town in an effort to remedy the grounds for protest.  
 
Protests regarding this RFP shall completely and succinctly state the grounds for protest and shall 
include all factual and legal documentation in sufficient detail to establish the merits of the protest.  
Evidentiary statements, if any, shall be submitted under penalty of perjury.  
 
Protests regarding this RFP shall be filed by hand delivery or courier to the Town within three  
(3) business days after the protest has been informally discussed, subject to the protest actually 
being received no later than ten (10) calendar days before the submission of proposal submittal 
due date.  
 
The protesting proposer shall have the burden of proving its protest by clear and convincing 
evidence. No hearing will be held on the protest. Town or its designee shall decide the protest on 
the basis of the written submissions.  The decision shall be final and conclusive.  
 
B.  Protests Regarding Responsiveness and Qualification after Submission of Proposal  
Proposer may protest the results of the evaluation process by filing a notice of protest via hand 
delivery or courier to the Town within five (5) calendar days.  The notice of protest shall specifically 
state the grounds of the protest.  
 
Failure to file a notice of protest within the applicable period shall constitute an unconditional waiver 
of the right to protest the evaluation or qualified process and decisions.  
 
Town or its designee will issue a written decision regarding the protest within thirty (30) calendar 
days after Town receives the detailed statement of protest. Such decision shall be final and 
conclusive.  
 
CONCLUSION 
 
The Town reserves the right to accept or reject any or all request for proposals or to alter the 
selection process in any way, to postpone the selection process for its own convenience at any time, 
and to waive any defects in the request for proposals. The Town also reserves the right to accept 
or reject any individual sub-consultant that a candidate proposes to use.  
 
This RFP shall in no way be deemed to create a binding contract or agreement of any kind between 
the Town and the consultant. By submitting a response to this RFP, the successful consultant agrees 
to execute an agreement with the Town in substantially the form attached to this RFP as Attachment 
E. The Town reserves the right to negotiate any and all terms of the agreement, including the term, 
scope of service and compensation.  
 
Each candidate submitting a proposal in response to this RFP acknowledges and agrees that the 
preparation of all materials for submittal to the Town and all presentations, related costs and travel 
expenses are the candidate’s sole expense and the Town shall not, under any circumstances, be 



 
Request for Proposal 
La Gonda Way Bridge Improvements, Danville CIP C-599 
September 28, 2017 
Page 7 
 
responsible for any cost or expense incurred by the candidate. In addition, each candidate 
acknowledges and agrees that all documentation and/or materials submitted with the RFP shall 
remain the property of the Town.  
 
Each candidate should be aware that although the California public records act recognizes that 
certain confidential trade secret information may be protected from disclosure, the Town might not 
be in a position to establish that the information, which a candidate submits, is a trade secret. If a 
request is made for information marked “confidential”, the Town will provide the candidate who 
submitted such information with reasonable notice to allow the candidate to seek protection from 
disclosure by a court of competent jurisdiction.  
 
The selected consultant(s) shall procure at its own expense, and keep in effect at all times during 
the term of any agreement with the Town, the types and amounts of insurance as specified in 
Attachment E to this RFP.  
 
LIST OF ATTACHMENTS: 
 
Attachment A – Proposal Evaluation Form  
Attachment B – Certificate of Non-collusion  
Attachment C – Proposal Summary Fact Sheet and Statement of Responsibility  
Attachment D – Scope of Work  
Attachment E – Sample Contract  
Attachment F – Preliminary Environmental Screening Form (PES)  
Attachment G – HBP Application and Project Study Report Equivalent  
Attachment H - LAPM Exhibits: 

10-H – Sample Cost Proposal  
10-I – Notice to Proposers DBE Information  
10-K– Consultant Certification of Contract Costs & Financial Management System  
10-O1, 10-O2 – Consultant Contract DBE Commitment  

 Attachment I – CIP C-599 La Gonda Way Bridge Improvements 
 
 
Thank you for your interest in the Town of Danville’s Capital Improvement Program! 
 
   

 
 
 
 
 
 
 
 
 
 
 
 
  



ATTACHMENT A 

 

 La Gonda Way Bridge Improvements 
 Danville CIP C-599 
  

 

TOWN OF DANVILLE 
SAN RAMON CREEK BRIDGE AT LA GONDA WAY BRIDGE REHABILITATION PROJECT 

 
PROPOSAL EVALUATION SHEET 

 
 

CONSULTANT/FIRM NAME:                                                                                                        

Criteria Max Points Rating 

DBE incorporation Pass/Fail  

Proposed plan and approach to deliver 
requested services 10  

Technical criteria & project understanding 25  

Relevant experience 20  

Quality of staff and professional 
certification for work to be done 15  

Capability of developing innovative or  
advanced techniques 10  

Familiarity with state and federal 
procedures 5  

Financial responsibility 10  

References 5  

 
Total 
 

 
100 

 

 
Evaluator        Project Manager 

Print Name:         Initials:                

Signature:          Date:           

Date:           
 

*Notes: Higher scores are rated better. Proposals will be rated based on service capabilities, 
experience and criteria listed above of the prospective Consultant and all persons who will be 
providing services under contract.  
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TOWN OF DANVILLE 
SAN RAMON CREEK BRIDGE AT LA GONDA WAY BRIDGE REHABILITATION PROJECT 

 
PROPOSAL CERTIFICATE OF NON-COLLUSION 

 
 
 

The undersigned certifies, under penalty of perjury, that this proposal has been made in good faith 
and without collusion or fraud with any other person. As used in this certification, the word “person” 
shall mean any natural person, business, partnership, corporation, union, committee, club or other 
organization, entity or group of individuals.  
 
 
 
 
Printed Name of Authorized Representative 

 
 
 
 
Signature  Date 
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TOWN OF DANVILLE 
SAN RAMON CREEK BRIDGE AT LA GONDA WAY BRIDGE REHABILITATION PROJECT 

 
PROPOSAL SUMMARY FACT SHEET AND STATEMENT OF RESPONSIBILITY 

 
 

 
1. Applicant Firm Name: _____________________________________ 

2. Executive Director: _______________________________________ 

3. Contact Person: _______________________  4. Title: _______________________ 

     5.  Address: __________________________________________  

     6.  Email Address: __________________________________________ 

7. Telephone Number: ______________________________________ 

8. Authorized Representative’s Signature: ___________________________________ 

9. Name and Title: ______________________________________________________ 

    Certifications: 

10. Are you incorporated?    YES □   NO □ 

If YES, date of incorporation: ______________________________ 
State of incorporation: ___________________________________ 

11. Tax Identification Number: ________________________________ 

Please list the official name of the firm as submitted to the IRS: 

 

12. Fictitious name or names, if any, under which you are doing business: 

13. Do you agree to comply with specifications, Request for Proposal instructions, draft 
contract requirements and other pertinent references contained in this Request for 
Proposal? 

YES □   NO □ 
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14. Do you certify that all statements in the proposal are true? This shall constitute a 
warranty, the falsity of which shall entitle the Town to pursue any remedy authorized 
by law, and shall include the right, at the option of the Town, of declaring any contract 
made as a result thereof to be void. 

YES □   NO □ 

15. Do you agree to provide the Town with any other information the Town determines is 
necessary for accurate determination of your qualifications to provide services? 

YES □   NO □ 

16. Do you agree that the proposal amount includes all costs incident to the proposed 
contract? 

YES □   NO □ 

To the best of my knowledge and belief, the information provided in this initial determination 
of responsibilities is true and correct.  
 
 
 
Printed Name of Authorized Representative 
 

 

 
 

Signature  Date 
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TOWN OF DANVILLE 
SAN RAMON CREEK BRIDGE AT LA GONDA WAY BRIDGE REHABILITATION PROJECT 

 
SCOPE OF WORK 

 
 

The following is the proposed Scope of Work and understanding of the tasks required for 
the Town of Danville’s “San Ramon Creek Bridge at La Gonda Way Bridge Rehabilitation 
Project” Request for Proposal.  
  
It is understood that the services covered under this contract are design professional 
services and will be performed under the responsible charge of a Registered Engineer in the 
State of California. It is also understood that all work performed under this contract is 
considered to be performed by Consultant, whether it be by Consultant or a sub-consultant 
under contract to consultant.  
 
All work shall be performed under the guidance of the Local Assistance Procedures Manual 
and the Local Assistance Program Guidelines as well as all current design standards 
applicable to the project.  
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TASK 1 - PROJECT MANAGEMENT AND COORDINATION  

Project Management and Coordination will include the following subtasks:  

Task 1.1 Project Initiation  

Kick-off Meeting – Includes a meeting at the Town offices followed by a site visit. Attendees will 
include the Town project manager, consultant project manager and point of contact and, if available, 
staff from Caltrans District 4.  

Preliminary Research – Includes various historic documents as: as-built plans, for the existing 
bridge and approach roadway, right of way, utilities, geology, maintenance etc. Town will assist in 
this effort to the limit of Town records.  

Field Investigation – Includes data gathering on the part of the Town and consultant leading to 
the completion of the various reports and forms required for the funding, permitting, right of way 
acquisition and construction of the project.  
 
Task 1.2 Coordination  
 
Point of Contact – Project Manager named will be the single point of contact for maintaining liaison 
and coordination throughout the project with the Town’s Project Manager and other team leaders.  

Project Data – Town will provide available project data to the consultant.  

Project Title – In reference to the project in any forms or formal written materials, consultant shall 
use the project title of: La Gonda Way Bridge Improvements.  

Project Description – In reference to the project in any forms or formal written materials, 
consultant shall use the long project description of La Gonda Way Bridge Improvements.  

Project Coordination with Town – Consultant will coordinate with the Town through phone 
conversations, emails, written memoranda, etc.  

Project Work Plan – Consultant will develop, maintain and implement a detailed work plan that 
includes project goals and objectives, roles and responsibilities, a communication plan, project 
controls, scope and deliverables, schedule and budget, and the consultant’s Quality Control Plan.  

Project Schedule and Budget Management – Consultant will develop a project schedule outlining 
tasks and subtasks to be performed.  The Project Schedule will include consultant’s internal Quality 
Control process and designated Town review of submitted documents. Consultant shall update the 
Project Schedule monthly.  Town will be included in the distribution of all schedule updates. These 
may be included with monthly billing.  
 
Consultant will maintain and manage consultant team’s schedule and budget and sub-consultant 
contracts.  

Periodic Reports – Consultant shall submit progress reports at least once each month. The reports 
shall be sufficiently detailed for the Town to determine if consultant is performing to expectations, is 
on schedule, to provide communication of interim findings and to sufficiently address any difficulties 
or special problems encountered so remedies can be developed.  

Status reports will include status of services by: task breakdown, problems encountered, percent of 
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services complete as of the date of the progress report and discussion of schedule changes, work 
products, issues currently being addressed and other items of interest as applicable.  
 
Invoices – Consultant will prepare monthly invoices providing a summary of consultant’s work, 
including covered dates of service, and copies of invoices from any sub-consultants. Invoices shall 
include the Town’s project number and consultant agreement number. Invoices shall be consistent 
with the Local Assistance Procedures Manual, Chapter 10, Section 10.8 under “Invoicing (or Progress 
Payments)”.  

Consultant must have paid all costs included on an invoice before seeking reimbursement from Town.   
 
Prepayments are not allowed. The complete chain of charges through the sub-contractor levels must 
follow through to the invoice to Town.  
 
Any re-submitted invoice shall be given a new invoice date. The same invoice number and date shall 
appear on each page of the invoice.  

Prepare & Review LAPM/LAPG Project Exhibits – Consultant will review and prepare LAPM and 
LAPG project forms for Town’s signature and submittal to the Caltrans Office of Local Assistance.  

Issue/Action Item/Decision Log – Consultant will develop and maintain a project Issue/Action 
Item/Decision log.  

Communication – Consultant will use the project number, C-599, in e-mails, letters, transmittals 
etc.  

Deliverables  
• Draft and Final Project Work Plan  
• Project schedule with updates as necessary, but at least each quarter  
• Project LAPM/LAPG Exhibits, as needed  
• Monthly invoices and progress reports  
• Project log of issues, action items and decisions  
• Communication documents (emails, memos, etc.)  
 
Task 1.3 Design Quality Plan 

Consultant will prepare and implement a plan for Quality Assurance and Quality Control for the 
Project, which will include Quality Control procedures to be used on all deliverables.  

Deliverables  
• Draft and Final Quality Assurance Program 
• Quality Review Documentation and certification for all deliverables 
 
Task 1.4 Project Team Meetings 

Consultant will schedule, prepare for and attend Project Team Meetings with the Town to review the 
scope of work and project goals, schedule, task progress and issues to be addressed. Key team 
members will be present at each team meeting depending on items to be discussed in person at the 
Town offices or as a conference call.  Consultant assumes a total of 6 project team meetings in the 
offices of the Town. Additional meetings may be requested by the Town on a time and travel basis 
for the consultant.  Additional meetings requested by the consultant shall be considered included as 
a part of this agreement.  



 

Scope of Work - Page | 4 La Gonda Way Bridge Improvements 
 Danville CIP C-599 
  

Deliverables 
At a minimum the following items will be prepared and distributed: 
• Meeting agendas 
• Meeting materials (graphics, visual aids and other presentation items) 
• Updated Issue/Action Item/Decision Log 
• Updated Project Schedule 
• Meeting minutes within 1 week of meeting 
 
Task 1.5 Public Meetings 
Town shall arrange 2 public meetings for informing Town Commissions. 
 
Consultant will prepare one exhibit showing the general area around the bridge. A second exhibit will 
show the project area. A third exhibit will show the traffic and construction staging for the 
construction of the project and a fourth exhibit will show details of the bridge, proposed profile etc., 
with labeling suitable to a lay audience. 
 
SERVICES TO BE PROVIDED BY TOWN 
Town will make appropriate staff available for meetings and site visits. 
 
 
TASK 2 - SURVEYING AND MAPPING 
The topographic survey will be at a drawing scale of 1 inch = 20 feet, unless otherwise requested, 
with one foot contour intervals. The topographic survey will also include: 
 
Prior to the field survey consultant shall perform a records search will call Underground Service Alert 
to provide utility markings in the project area. 
 
Task 2.1 Control 
Survey horizontal control shall be NAD 83, vertical control shall be NAVD88 
 
Task 2.2 Boundary Survey 
Consultant will provide surveys to determine the accurate locations of rights of way and boundary 
lines for property acquisition. This may include: 
 
• Right of way and property research 
• Property and right of way mapping 
• Preparation of right of way plats 
• Completion of legal descriptions of property and temporary construction easement acquisition 
• Completion of records of surveys (as needed) 
 
Task 2.3 Topographic Mapping 
Topographic survey coverage area will include the area of the bridge consistent with Task 2.4 and 
Task 2.5. 
 
Topographic survey will include all necessary work to produce a topographic map, including features 
such as, but not limited to: pavement; utility markings, utility poles, driveway, trees four (4) inches 
and larger, headwalls, bridges, retaining walls, decorative walls and any other pertinent information 
that could apply to the project during design. 
 
Task 2.4 Surveying and Mapping for Roads 
All road features, utilities, other surface features and certain sub-surface features must be located 
to allow the proper design of the project and others that might affect project design. Amongst these 
are: 
 
• Existing right-of-way center lines and margins 
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• Beginnings and endings of: curbs, gutters, flow lines, edges of traveled way, fences, gates, 
guard rails and other linear features, with intermediate shots as required 

• For all driveways: driveway widths. With curb and gutter, top and bottom of curb transition 
and the back of the ramp portion of the driveway. Without curb and gutter, elevations for top 
and flow line of any ditch and culvert and sufficient nearby elevations to allow for proper 
design of approaches. 

• Bridges: centerlines, corners, wingwalls, cross section of underpassing feature and other 
important points. 

• Other culture: signs, building corners, trees (with diameter at breast height (DBH=54”) noted 
if greater than 4”), parking lot corners, areas outside of the right of way and any other points 
pertinent to the project. 

• Utilities: manhole covers, manhole diameter and material, all pipe locations, sizes, materials 
and inverts; water valve covers; monument covers, fire hydrants; pad-mounted boxes and 
transformers; power poles; painted locations of underground utilities; overhead lights and 
utilities. 

• Drainage: drop inlet location, grate dimensions and all pipe sizes, materials and inverts; catch 
basin location, grate dimensions, local depression dimensions, surface dimensions and all pipe 
sizes, materials and inverts; manhole covers, access shaft diameter and offsets to manhole, 
manhole diameter and material; culvert locations and dimensions and limits of any 
surrounding riprap; any other drainage features. 

• Cross sections shall be taken at all stations ending in +00 and +50, at either end of the 
project and one fifty feet beyond both project limits. Cross sections shall extend to at least 
the right of way margin.  

• At all BCs and ECs. 
• Geotechnical boring sites. 
• Sketches showing the arrangement of things with occasional point numbers for orientation. 
 
Task 2.5 Surveying and Mapping for Streams 
This will include stream channel cross sections.  Stream data shall include: 
 
• Channel cross sections (with the recommendations of the hydraulics engineer) downstream 

and upstream of the proposed bridge location. 
• Approach road cross sections for 500 feet in both directions from the ends of the existing 

bridge consistent with Task 2.4. 
• Sketches showing the arrangement of things with occasional point numbers for orientation. 
 
Task 2.6 Aerial Photogrammetry 
Consultant shall obtain Aerial photography of the bridge area, if necessary. 
 
Task 2.7 Right of Way and Legal Descriptions 
Right of Way for the project shall be delineated, exhibits produced and the legal descriptions 
composed for temporary construction easements necessary for construction. 
 
Deliverables 
The Town of Danville currently uses AutoCAD Civil 3D (2018) (C3D). All files submitted shall be 
consistent with this version. 
 
SERVICES TO BE PROVIDED BY TOWN 
Town will make appropriate staff available for meetings and site visits. 
Town shall allow consultant to review all public-accessible data and information that relate to the 
tasking assigned. 
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TASK 3 - GEOTECHNICAL INVESTIGATIONS 
 
The following are general Geotechnical needs. Project is unique and may require less effort than is 
included in the following or may require studies not included in the following. 
 
Any field work performed in the right of way will be performed under an encroachment permit and 
include personal safety equipment and traffic control consistent with the latest CAMUTCD. 
 
Task 3.1 Field Exploration 
Shall include site reconnaissance and field tests. 
 
Borings – Consultant shall perform field tests (test pits, borings, geologic reconnaissance or seismic 
refraction profiles) to collect subsurface information required for foundation design. This shall include 
locating each boring at the project site; marking out field test locations with paint or other acceptable 
means for Underground Service Alert notification and for utility location; logging of earth materials; 
groundwater depth and the depth of refusal or solid rock if either are encountered. Each boring site 
shall be accurately mapped per Task 2.4. 
 
Task 3.2 Laboratory Testing 
Basic Soil Characteristics – Consultant shall perform laboratory tests, as necessary, to classify 
and determine earth materials properties. 
 
Corrosivity – Consultant shall perform laboratory tests to determine any corrosive properties of the 
soil samples, including pH, minimum resistivity and sulfate and chloride content. Consultant shall 
include appropriate design comments in his recommendations. 
 
Permeability – Consultant shall perform laboratory tests to determine any permeability of the soil 
samples and shall include appropriate design comments in his recommendations. 
 
Naturally Occurring Asbestos (NOA) – Consultant shall perform laboratory tests to determine 
the presence and concentration of NOA in the soil samples. 
 
Other Hazardous Materials – Consultant shall also test for other hazardous materials when 
pertinent. These may include aerially deposited lead, asbestos-containing building materials, lead 
paint, metallic content of thermoplastic pavement markings and petroleum hydrocarbons. 
 
Bearing Capacity – Consultant shall perform laboratory tests to determine the bearing capacities 
of the soil samples. 
 
Task 3.3 Preliminary Foundation Report 
Shall include a description of the project; a site description; geologic conditions; a summary of field 
explorations, laboratory testing and design recommendations. Design recommendations shall 
include: 
 
Foundation Types – Consultant shall make preliminary recommendations for suitable foundation 
types and required foundation depths. 
Foundation Capacity – Consultant shall make preliminary recommendations for anticipated 
foundation capacities. 
Retaining Walls – Consultant shall make preliminary foundation recommendations for retaining 
walls. 
Other Retaining Structures – Consultant shall make preliminary foundation recommendations for 
retaining structures at the request of the Town. 
Construction Conditions and Considerations– Consultant shall address anticipated construction 
conditions and considerations as they might affect preliminary foundation and construction 
alternatives. 
Geologic Hazards – Consultant shall identify any geologic hazards that may affect the project. 
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Task 3.4 Foundation Report 
Shall include a description of the project; a site description; geologic conditions; a summary of field 
explorations, laboratory testing and design recommendations. Design recommendations shall 
include: 
 
Grading – Consultant shall make earthwork recommendations. 
Foundations – Consultant shall make foundation recommendations. 
Retaining Walls – Consultant shall make foundation recommendations for retaining walls. 
Other Retaining Structures – Consultant shall make foundation recommendations for other 
retaining structures at the request of the Town. 
Pavement – Consultant shall make pavement structural section recommendations for flexible 
pavement, as required. 
Construction Conditions and Considerations – Consultant shall address anticipated construction 
conditions and considerations as they might affect foundation systems and construction. 
 
Task 3.5 Construction Services 
Shall include: 
 
Compaction – Consultant shall verify design compaction for footings, abutments etc. 
 
Deliverables 
• Draft submittals: one hard copy, and e-mailed PDF and Word DOCX (2010) files. 
• Final reports: a PDF and one bound printed copy more than required by the approving agency 

shall be submitted to the Town. All shall be signed. The number required by the approving 
agency will be submitted by the Town. 

• Upon approval of any report, one copy shall be submitted to the Town as a complete, 
uniformly bound, approved document and a duplicate PDF. 

• Boring logs plotted in one or more DWG or DXF files 
 
SERVICES TO BE PROVIDED BY TOWN 
Town will make appropriate staff available for meetings and site visits. 
Town shall allow the consultant to review all public-accessible data and information that relate to the 
tasking assigned. 
 
TASK 4 - UTILITY COORDINATION 
 
Thorough utility research and communication are required. To this extent, initial notification of the 
project should be made early in project development. 
 
All work under this task shall be compliant with the Local Assistance Procedures Manual, Chapter 14 
and relevant portions of the Right of Way Manual. 
 
Consultant will draft and Town will send all utility letters as required to the various utilities with 
appropriate 35%, 50%, 65% and 100% complete plans, respectively. Requested information will 
include as-built plans of existing facilities in the area of the project and completion of the Caltrans 
Utility Information Sheet. 
 
Consultant will determine utilities in conflict and prepare the Utility Conflict Map and the Caltrans 
Reports of Investigations. 
 
Consultant will prepare the Caltrans Notices to Owners on Town letterhead and will send them to 
Town for printing, signature and mailing. 
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Consultant will also coordinate work with utilities and review facility relocation designs provided by 
the utility companies, including relocation schedules, to ensure they are consistent with the project 
construction, design and proposed ROW. 
 
Deliverables 
• Utility Conflict Map as a separate DWG file 
• Utility Conflict Map as 11”x17” PDF files 
• Completed Caltrans Reports of Investigation 
• Completed Caltrans Notices to Owners 
• Completed Utility Letters  
 
SERVICES TO BE PROVIDED BY TOWN 
Town will make appropriate staff available for meetings and site visits. 
Town will send utility letters to the various utilities. 
Town will sign and send the Caltrans Notices to Owner to the utilities. 
 
 
TASK 5 – PRELIMINARY ENGINEERING (35% PS&E) 
This task includes work required to develop and study roadway and bridge alternatives and develop 
a preferred project design concept for budgeting and funding purposes, environmental approval, 
permitting and final design. At least one alternative must include bridge replacement as an option. 
This work includes the following:  
 
Task 5.1 Preliminary Roadway Design 
The 35% roadway design submittal will show the initial design concept and how the major 
components of the project will be addressed to facilitate Town approval of the roadway geometries. 
Identification of project impacts, (i.e. right-of-way requirements including temporary easements for 
construction and utility relocations) are key objectives of the 35% PS&E.  Plans will be prepared in 
conformance with Town, Caltrans and AASHTO standards.  The proposed structural sections will be 
developed based on pavement design methods from Caltrans Highway Design Manual and input from 
the project Geotechnical Engineer.  The proposed sections will be based on 20 year ADT; a truck 
percentage within the ADT agreed to by the Project Team, and native material R-values based on 
the soil survey. 
 
Task 5.2 Prepare Preliminary Bridge Design 
This task includes work required to develop three bridge concepts. Consultant will involve the Town, 
Caltrans and other agencies as necessary in the development of these alternatives, including the 
following:  
 

 Prepare Bridge Planning Study Drawings: Prepare drawings that include preliminary plan, 
elevation, and typical section for three bridge alternatives on the preferred roadway 
alignment.  

 Prepare Bridge Planning Estimates: Prepare engineer’s estimate of probable cost on a cost 
per square foot basis for each bridge option.  Costs will be based on preliminary quantities 
developed in general conformance with Caltrans Bridge Design Aids and will include 
approximately 25% contingency.  

 
Task 5.3 Prepare Draft and Final Project Memorandum 
Prepare a short technical memorandum that includes:  

 Summary of the components of each alternative including preliminary plans, right-of-way 
(temporary easements), construction staging and access, utility relocation and 
accommodation, and anticipated design exceptions  

 Discussion of the pros & cons of each alternative  
 Preliminary Quantities and Estimated Construction Cost for each alternative  
 Recommended Alternative for Final Design  
 List of design decisions needed by the Town  
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 List of issues that will be resolved during final design  
 
TASK 6 - ENVIRONMENTAL COMPLIANCE 
 
This task is for the identification of the project environmental impacts and descriptions of mitigation 
measures to be utilized to minimize those impacts in accordance with Chapter 6 of the Local 
Assistance Procedures Manual. 
 
Consultant shall prepare documents for Town to satisfy Federal and State environmental regulations. 
Tasks to be completed by the consultant include preparation of the National Environmental Policy Act 
(NEPA) and California Environmental Quality Act (CEQA) technical studies, agency permit applications 
and coordination and mediation of public meetings. All documents submitted to the Town shall include 
a written description of the proposed project, design alternatives (if any), as well as a demonstrated 
purpose and need of the project. Consultant shall prepare all documents required by the Preliminary 
Environmental Study (PES) signed by Caltrans (Attachment F). All documents are to be completed 
to the satisfaction of the Town and Caltrans and consultant is responsible to make revisions and re-
submit to the Town, based on comments received. 
 
Deliverables 
• Draft submittals: one hard copy, one e-mailed PDF and one Word DOCX files. 
• Final reports: one printed bound copy more than that required by the approving agency shall 

be submitted to Town. All will have original signatures. The number required by the approving 
agency will be submitted by the Town. 

• Upon approval of any report, one copy shall be submitted to the Town as a complete, 
uniformly bound, approved document and a duplicate PDF. 

 
Task 6.1 NEPA Compliance 
The PES approval letter received from Caltrans lists the NEPA compliance technical studies required 
for the project. The signed PES letter, found as Attachment F of this RFP package, is to be used with 
the information in this section as a guide to satisfy Town, Caltrans and regulatory agencies for NEPA 
compliance. The content and format requirements of environmental technical studies and NEPA 
documents prepared in support of local assistance projects must follow the guidance set forth in the 
current Caltrans Standard Environmental Reference (SER). These studies include: 
 
Traffic Study – Technical Memorandum as required by the approved PES or the approving agency. 
Noise studies – Technical Memorandum relating to noise and vibrations due to construction 
activities such as heavy equipment use. 
Air Quality Conformity - MTC PM2.5 exemption email.  
Hazardous Waste – Technical Memorandum shall be completed in accordance with Caltrans SER. 
Water Quality – Consultant shall assume a Water Quality Assessment Report shall be completed in 
accordance with Caltrans SER. 
Floodplains – Floodplain analyses with Caltrans Location Hydraulics Study Form and Summary 
Floodplain Encroachment Form. 
Biological Resources - The Natural Environment Study (NES) (Minimal Impact) summarizes the 
potential of effects to listed plant and animal species in accordance with Caltrans SER. 
Visual Resources – a Visual Resources technical memorandum addressing tree removal required 
with the number and species as required by the approved PES. 
Community Impacts – a Community Outreach technical memorandum addressing the strategy of 
public outreach for the construction of the project as required by the approved PES. 
Equipment Staging – Equipment staging technical memorandum describing the potential 
equipment staging location for the construction of the project as required by the approved PES 
Cultural Resources – Section 106 requirements include development of Area of Potential Affects 
(APE) Maps delineating both potential archaeological sites (horizontal and vertical) and historic 
architecture within the project, including locations of potential project staging areas. A Historic 
Property Survey Report (HPSR), Historic Resources Evaluation Report (HRER) and Archeology Survey 
Report (ASR) in accordance with the Caltrans SER, Volume 2. Once the reports are complete, known 
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Cultural Resources Sites are to be identified in an updated APE Map as they relate to this specific 
project. 
NEPA Documentation - Caltrans prepares its NEPA document, which is expected to be a NEPA 
Categorical Exclusion. Consultant will coordinate with Caltrans for NEPA CE documentation, and other 
findings, as applicable. 
 
Task 6.2 CEQA Compliance 
Consultant shall prepare the CEQA Initial Study and Mitigated Negative Declaration (IS/MND). An 
administrative draft shall be submitted to the Town for review and comment. Once Town comments 
are incorporated, consultant is responsible for preparation of the Notice of Intent to Adopt a Mitigated 
Negative Declaration and Notice of Completion. At the conclusion of the 30 day public review, 
consultant shall incorporate public and agency comments (if any) and Town-approved responses into 
a Final Draft IS/MND as an appendix. CEQA documents are to be completed to Town satisfaction. 
 
Deliverables 
• 15 copies of the public draft version of the IS/MND to the State Clearinghouse for circulation. 
• 10 bound hard copies of the report shall be delivered to Town for local circulation. 
 
Task 6.3 Project Permitting 
Consultant shall prepare completed application packages for all required permits (and shall make 
corrections and revisions and resubmit as may be required), to the satisfaction and approval of the 
governing resource agency and the Town. These include, but are not limited to: 
 
• ACOE, Section 404 Nationwide 
• RWQCB, Section 401 Water Quality Certification 
• CDFG, Section 1602 Streambed Alteration Agreement 
• Plus any other applicable agencies 
 
TOWN will submit the permit applications and any fees to the regulatory agencies. 
 
TASK 6.4 Traffic Handling and Transportation Impact Analysis 
This task is for the determination of the project’s localized impacts and developing traffic handling 
plans for stage construction. 
 
Data Gathering: 
• Traffic Data – Consultant shall research traffic data at the impacted areas. 
• Location Impact Analysis – Consultant shall evaluate existing project setting and evaluate 

localized impacts to adjacent businesses and residents during construction. 
 
 
Transportation Impact Analysis 
• This report shall be prepared as a part of the environmental process. 
• Analysis of impacts to be conducted for project – specific impacts including traffic, transit, 

pedestrian, parking, bicycle freight loading and service passenger loading and construction 
impacts. 

• Analysis traffic and pedestrian detours required for construction staging. 
• The report shall be entitled: Transportation Impact Analysis 
 
Transportation Mitigation Measures 
• Identify mitigation measures required to deal with impacts determined. 
• Develop Traffic Handling Plan 

 
Task 6.5 Supplemental Activities 
If any studies require special equipment, labor or other resources, all arrangements will be made 
and implemented by consultant. Depending on scope, a contract amendment shall be issued. 
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Activities in the Right of Way – Any work performed in the Town right of way will require an 
Encroachment Permit prior to work. 
 
Activities Outside the Right of Way – This work will require a Permission to Enter Agreement 
form completed by Town. Any excavation on private property will require additional notice to the 
property owner. An erosion control plan will be required and the property left in a condition suitable 
to the property owner and the Town. 
 
SERVICES TO BE PROVIDED BY TOWN 
Town will make appropriate staff available for meetings and site visits. 
Town will review all reports for approval: either as the approving agency or prior to submittal to an 
approving agency. 
Town will file the Notice of Determination with the City Clerk. 
Town will prepare any needed Permission to Enter documents for access to private property. 
 
TASK 7 - HYDROLOGY AND HYDRAULICS 
 
This task is for the determination of the project’s adequacy in conveying the design storms in 
accordance with Chapter 11 of the Local Assistance Procedures Manual and Memo to Designers 1-
23. 
 
Task 7.1 Data Gathering 
Record Data – Consultant shall research historic hydraulic reports, flood plain analyses and mapping, 
Flood Insurance Rate Maps and other sources for input to and verification of the studies. 
 
Task 7.2 Planning Hydrology and Hydraulics Report 
This report shall be prepared as a part of the environmental process. 
 
Modeling shall include the 10- and 100-year recurrence events. Flow results will be used for the 
existing bridge geometry and calibrated against gage data, field observations of high water marks 
and anecdotal data. 
 
Hydrology and hydraulics shall be modeled using software packages listed in Table 808.1, Summary 
of Related Computer Programs and Web Applications, in the Caltrans Highway Design Manual. 
 
The report will discuss the method and approach for the hydrologic analysis including strong 
justification for using data and results from other basins. Also covered will be the steps taken to 
stabilize any numeric instabilities encountered during the modeling effort. 
 
The report shall be entitled: Preliminary Hydraulic Report. 
 
Task 7.3 Design Hydrology and Hydraulics Report 
Modeling shall include the 10- and 100-year recurrence events. Flow results will be used for the 
proposed bridge geometry for the three options being considered. 
This report shall be an extension of the Preliminary Hydraulic Report of Task 6.2 and shall use the 
same numeric modeling program and carry the same requirements for calibration. 
 
The target freeboard for the new bridge shall be one foot in the 100-year event. 
 
The report shall be entitled: Final Hydraulic Report. When either the Location Hydraulic Study or 
Summary Floodplain Encroachment Report is required, they shall be added as sub-titles to the report 
and included as appendices. 
 
Deliverables 
• Draft submittals: one hard copy, and e-mailed PDF and Word DOCX (2010) files. 
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• Final submittals: one printed bound copy more than required by the approving agency shall 
be submitted to the Town. All will be signed. The number required by the approving agency 
will be submitted by the Town. 

• Upon approval of any report, one copy shall be submitted to the Town as a complete, 
uniformly bound, approved document and a duplicate as a PDF. 

 
SERVICES TO BE PROVIDED BY TOWN 
Town will make appropriate staff available for meetings and site visits. 
 
TASK 8 – FINAL DESIGN 
 
Task 8.1 65% Plans, Specifications and Estimate Submittal 
Upon approval of 35% PS&E by the Town and Caltrans and upon receiving environmental clearance 
(both NEPA and CEQA), the consultant will prepare and submit the draft plans, specifications, and 
estimate to the Town.   
 
Bridge Design  
Consultant will prepare structural calculations and bridge plans for the bridge type and configuration 
agreed upon during the Preliminary Engineering task.  This submittal will represent complete, 
unchecked set of bridge construction documents to be submitted to the Town.  The bridge design 
will be performed in general accordance with the following: 
 
 California Department of Transportation (Caltrans) 2015 Standard Plans & 2015 

Specifications  
 Caltrans Bridge Design & Detailing Manuals  
 AASHTO LRFD Bridge Design Specifications with 2006 Interims and Caltrans Addenda (Blue 

Sheets)  
 Caltrans Seismic Design Criteria (latest version)  
 
Approach Roadway Design 
Consultant will prepare the approach roadway design in general conformance with Town Standards, 
Contra Costa County Standards, AASHTO “A Policy on Geometric Design of Highways and Streets” 
and the Caltrans Highway Design Manual, Caltrans 2015 Standard Specifications and 2015 Standard 
Plans. Final grading and drainage details will be developed as well as new/existing roadway 
conformance details, as required.  
 
Engineer’s Estimate of Probable Construction Cost 
Consultant will provide cost estimates at the 65% PS&E design submittal. Consultant will prepare 
detailed quantities in accordance with Caltrans 2015 Standard Specifications and payment items.  
The engineer’s estimate of probable construction cost (“Marginal Estimate”) for the project will be 
prepared using the most recent and relevant Caltrans Cost Data, consultants cost data, as well as 
any other relevant cost data.  
 
Contract Specifications/Special Provisions 
Consultant will prepare the contract Special Provisions for the project based in General on Caltrans 
2015 Standard Special Provisions, Caltrans 2015 Standard Specifications, and acceptable 
construction industry standards.  
 
Deliverables:  
 Three full-size sets of 65 percent plans (22X34)  
 One half-size set of 65 percent plans (11X17)  
 Three sets of annotated Special Provisions  
 Three copies of Cost Estimate  
 One set of all draft (unchecked) Design Calculations  
 Plans, special provisions and cost estimate as PDF 
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Task 8.2 90% PS&E Submittal 
The 65% PS&E will be sufficiently completed by consultant so that an independent bridge design 
check can be completed.  An independent engineer, who was not involved in the design will re-
analyze the bridge, verify member capacities and review the special provisions for the bridge.  The 
checker will provide a list of comments and a set of “red-marked” plans that communicate issues 
uncovered during the preparation of the independent check.  Issues raised by the checker will be 
discussed with and resolved by the designer and checker.  The final design will reflect agreement 
between the two engineers. 
 
Task 8.2.1 Response to Comments 
Consultant will provide written responses to Independent Check comments and County comments to 
65% PS&E.  
 
Task 8.2.2 Update Bridge and Roadway PS&E 
Consultant will update the PS&E based on the agreement and resolution of comments for final 
submittal to the Town.  This submittal will represent the final contract documents that will be issued 
for bid and construction.  
 
Deliverables 
• Three full-size sets of plans (22 x 34)  
• Two half-size set of plans (11 x 17)  
• Three sets of annotated Special Provisions  
• Three copies of Cost Estimate  
• Three sets of checked Bridge Design Calculations  
• Three sets of Foundation Report with Log of Test Borings  
• Three sets of Hydraulic Design Report  
 
Task 8.3 100% Plans, Specifications and Estimate Submittal 
Following the reviews by the County, agreed-upon revisions shall be made to the 90% PS&E. The 
specifications, plans, and other bid documents will be submitted to the Town for final approval. 
 
Deliverables 
• Two complete sets of 100% plans (bond; D-sized, 22”x34”) for approval 
• Three sets of 100% Bidding Documents 
• Two sets of approved design calculations 
• Two sets of quantities calculations 
• Approved design calculations as PDF 
• Project Design Report as PDF 
• One complete set of approved plans and complete project manual as PDF  
• One set of quantities calculations as PDF 
 
Task 8.4 Final Plans, Specifications and Estimate Submittal  
After receipt of final approval, an original set of stamped and signed plans and an engineer’s estimate 
will be submitted to the Town for its use in soliciting construction bids. The consultant shall provide 
the quantity calculations to the Town for use in administering the contract.  
 
Deliverables 
 One set of Mylar Final plans  
 Final Plans on flash drive.  Plans shall be in a format compatible with AutoCAD Civil 3D 2018.     
 Bidding Documents on flash drive in MS Word and PDF format  
 Engineers Estimate on flash drive in MS Excel and PDF format  
 Three full-size sets of Plans (22 x 34)  
 Two sets of independently checked Bridge Design Calculations  
 Two sets of independently checked Quantity Calculations  
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SERVICES TO BE PROVIDED BY TOWN 
Town will make appropriate staff available for meetings and site visits. 
Town will review all reports and plans for approval: either as the approving agency or prior to 
submittal to an approving agency. 
 
 
TASK 8 - RIGHT OF WAY 
 
Town may request Right-of-Way services if necessary. Work will be scoped after selection of the 
preferred bridge alternative. 
 
Consultant would provide real property appraisal, appraisal review, acquisition, relocation services, 
and possibly utility coordination assistance. 
 
Right of way assistance will typically be related to rights-of-way in fee; utility, slope and drainage 
easements and temporary construction easements. 
 
Provide Right of Way Agent Appraisal components include land value, severance values, and costs 
to cure. Expertise in the appraisal of agricultural, residential, industrial and commercial properties 
will be required. 
 
Consultant is expected to fully comply with all federal and state laws with regards to acquisitions for 
the project, as well as those procedures and policies utilized by the Town. Consultant shall provide 
Town with all written documentation as is required for federally funded and state funded projects. 
 
Deliverables 
• Complete Right of Way Certification Document from LAPM 
• One original of each deed recorded 
• One copy of the file for each property 
• One PDF of the file for each property 
 
SERVICES TO BE PROVIDED BY TOWN 
Town will make appropriate staff available for meetings and site visits. 
Town will review all reports and plans for approval: either as the approving agency or prior to 
submittal to an approving agency. 
 
TASK 10 - CONSTRUCTION ASSISTANCE 
Town will require the assistance of consultant for construction assistance. A contract amendment 
shall be issued for this task, if needed. 
 
This will include, but is not limited to: 
• Bid Support 
• Shop drawing review 
• Drawing Revisions as needed 
• Field Support 
• Quality control survey 

 
Deliverables 
• Copy of approved shop drawings for Town records 

 
SERVICES TO BE PROVIDED BY TOWN 
Town will make appropriate staff available for meetings and site visits. 
 



ATTACHMENT D 
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  PROFESSIONAL SERVICES AGREEMENT 
 
THIS AGREEMENT is entered into as of the   day of  , 2017, by and between the Town of 
Danville, therein called the "Town", and ________________ herein called the "Consultant". 
 

RECITALS 
 
WHEREAS, Town is planning to design and construct the La Gonda Way Bridge Improvements, 
CIP C-599; and 
 
WHEREAS, Town solicited proposals for professional engineering consulting services; and  
 
WHEREAS, Town has reviewed the proposals and determined that Consultant possesses the skill, 
experience and certifications required to provide the services required by the Town; and 
 
WHEREAS, Town desires to retain Consultant to provide professional engineering consulting 
services to include project management, preliminary engineering, plan, specifications, and 
estimate (PS&E), bidding, and other compliance tasks as described per Exhibit A (“Scope of 
Work”), to the satisfaction of the Town, State, Federal Highway Administration (FHWA) and 
other jurisdictional agencies.  Consultant shall document the results of the work to the satisfaction 
of the Town, the State and FHWA under the terms and conditions set forth in this Agreement. 
 
NOW, THEREFORE, in consideration of the mutual covenants and conditions identified 
herein, the parties mutually agree as follow: 
 
1. Scope of Services:  Subject to such policy direction and approvals as the Town through its 

staff may determine from time to time, Consultant shall perform the services set out in the 
proposal attached hereto as Exhibit A and incorporated herein by reference.  All work 
performed and billed to the Town by the Consultant shall be grant eligible in accordance 
with the Caltrans Local Assistance Procedures Manual (LAPM), unless otherwise directed 
by the Town, in writing. Consultant shall not receive compensation for any services 
provided outside the scope of services specified in the Consultant’s proposal unless the 
Town, prior to Consultant performing the additional services, approves such additional 
services in writing.   
 

2. Time for Performance:  The services of Consultant are to commence upon the execution of 
this Agreement and shall continue until all authorized work is approved by Town.  Specific 
times for performance, if any, are specified in Exhibit A, attached hereto and incorporated 
herein.   Time is of the essence in the performance of the services under this Agreement.  
The failure of Consultant to adhere to the schedule, unless mutually agreed upon, may 
result in termination of the Agreement by Town.  Notwithstanding the above, Consultant 
shall not be responsible for delay caused by reason of strikes, lockouts, accidents, acts of 
God or delay caused by the Town. 

 
3. Compensation and Method of Payment: 
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A. Compensation:  The compensation to be paid to Consultant shall be at the rate and 
schedule of payment as set forth in Exhibit A, which is attached hereto and 
incorporated herein.  However, in no event shall Consultant's compensation exceed 
      ($  ).  Payment by Town under this 
Agreement shall not be deemed a waiver of defects, even if such defects were 
known to the Town at the time of payment. 

 
B. Method of Payment: 

 
1. Monthly Statements:  As a condition precedent to any payment to Consultant 

under this Agreement, Consultant shall submit monthly to the Town a 
statement of account which clearly sets forth the designated items of work 
for which the billing is submitted.  Each statement of account shall also 
include a detailed record of the month's actual revenue reimbursable 
expenditures. 

 
2. Timing of Payment:  Town shall review Consultant's monthly statement and 

pay Consultant for services rendered hereunder at the rates if acceptable and 
in the amounts provided hereunder on a monthly basis in accordance with 
the approved monthly statements. 

 
4. Liability of Members and Employees of Town:  No member of the Town and no other 

officer, employee or agency of the Town shall be personally liable to Consultant or 
otherwise in the event of any default or breach of the Town, or for any amount which may 
become due to Consultant or any successor in interest, or for any obligations directly or 
indirectly incurred under the terms of this Agreement. 

 
5. Hold Harmless:  To the fullest extent permitted by law, Consultant shall indemnify, defend 

and hold harmless the Town, its officers, employees and agents (collectively the 
“Indemnified Parties”) from and against all claims, damages, losses and expenses, 
including but not limited to reasonable attorneys’ fees, that arise out of, pertain to or relate 
to the negligence, recklessness or willful misconduct of Consultant or its employees in the 
performance of this Agreement. This indemnity shall apply to all claims and liability 
regardless of whether any insurance policies are applicable.  The policy limits do not act as 
a limitation upon the amount of indemnification to be provided by Consultant. 
 
Notwithstanding the foregoing, nothing herein shall be construed to require Consultant to 
indemnify the Indemnified Parties from any claim arising from the sole or active 
negligence or willful misconduct of the Indemnified Parties. 
 

6. Relationship between the Parties:  Consultant is, and at all times shall remain, an 
independent contractor, not an agent or employee of the Town.  Consultant shall be solely 
responsible for all acts of its employees, agents or subconsultants, including any negligent 
acts or omissions.  Consultant shall have no authority to act on behalf of the Town or to 
bind the Town to any obligation whatsoever, unless the Town provides prior written 
authorization to Consultant.  As an independent contractor, Consultant shall not be entitled 
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to any benefit, right or compensation from the Town other than those provided for in this 
Agreement.  
 

7. Ownership of Work:  All documents furnished to Consultant by Town and all reports and 
supportive data prepared by Consultant by this Agreement are Town's property and shall 
be given to Town at the completion of Consultant services.  Town acknowledges that 
documents and supportive data prepared by Consultant have been prepared exclusively 
for and are fit exclusively for the purposes contemplated under this Agreement. If the 
Town reuses such documents prepared by Consultant for purposes other than those 
contemplated under this agreement without the written consent of Consultant, the Town 
will hold harmless, indemnify and defend the Consultant, its agents, subconsultants and 
employees from any and all claims arising out of such reuse. 

 
8. Responsibility for Errors: Consultant shall be responsible for its work and results under 

this Agreement. Consultant, when requested, shall furnish clarification and/or explanation 
as may be required by the Town or the Town’s representative, regarding any services 
rendered under this Agreement at no additional cost to the Town.  In the event that an 
error or omission attributable to Consultant occurs, the Consultant shall, at no cost to the 
Town, provide all necessary design drawings, estimates and other Consultant professional 
services necessary to rectify and correct the matter to the sole satisfaction of the Town and 
participate in any meeting required with regard to the correction.   
 

9. Compliance with Laws:  Consultant shall use due professional care to comply with all 
applicable federal, state and local laws, codes, ordinances and regulations.  Consultant 
represents to Town that it has, and will maintain through the term of the Agreement, all 
licenses, permits, qualifications, insurance and approvals of whatsoever nature which are 
legally required for Consultant to practice its profession.    Consultant shall obtain a Town 
of Danville Business License and maintain said license through the duration of the contract. 

 
10. DBE Participation Requirements: The Town has established a Disadvantaged Business 

Enterprise (“DBE”) participation goal of 11% for this Agreement.  The Consultant shall be 
fully informed respecting Part 26, Title 49, Code of Federal Regulations, which is 
incorporated by reference, and is urged to obtain DBE participation. Participation by a DBE 
Consultant or subconsultants shall be in accordance with information contained in the 
Consultant Proposal DBE Commitment (Exhibit 10-O1), or Consultant Contract 
information (Exhibit 10-O2). For agreements with no DBE participation goal, only Exhibit 
10-O2 must be included by the Consultant. 

  
It is the policy of the Town that certified DBE firms shall have the maximum opportunity to 
participate in the performance of agreements financed in whole or in part with federal 
funds.  The Consultant shall ensure that certified DBE firms, as defined in said Code of 
Federal Regulations, have the maximum opportunity to participate in the performance of 
this Agreement and shall take all necessary and reasonable steps, as set forth in said Part 
26, for such assurance.  The Consultant shall not discriminate on the basis of race, color, 
national origin, or sex in the award and performance of subconsultant.  Failure to carry out 
the requirements of this paragraph shall constitute a breach of the Agreement and may 
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result in termination of this Agreement or such other remedy the Town may deem 
appropriate.  
 
If DBE participation is obtained, the Consultant shall maintain records of all subconsultant 
agreements entered into with DBE subconsultants and records of materials purchased from 
DBE suppliers.  Such records shall show each subconsultant's and vendor's name and 
address and the actual dollars paid to each.  Upon completion of the Agreement, a 
summary of these records shall be prepared, certified correct and submitted on the form 
"FINAL REPORT – UTILIZATION OF DISADVANTAGED BUSINESS ENTERPRISES 
(DBE), FIRST – TIER SUBCONTRACTORS" Form 17-F of the LAPM, or equivalent, by the 
Consultant to the Town’s Contract Administrator showing total dollars paid to each DBE 
subconsultant and supplier.   
 
Any DBE firm working as a subconsultant under this Agreement must be responsible for 
the execution of a distinct element of the work and must carry out its responsibility by 
actually performing, managing, and supervising the work.  
 
The Consultant shall make every reasonable effort to replace a certified DBE firm that is 
unable to perform the provisions of this Agreement with another certified DBE firm.  
The “Notice to Proposers Disadvantaged Business Enterprise Information” (Exhibit 10-I of 
the LAPM) is included in this Agreement. 
 

10. Insurance: 
 

A. Minimum Scope of Insurance:  Prior to commencing work and during the entire 
term of the Agreement, Consultant shall procure and maintain the following 
insurance policies in these minimum amounts: 

 
1. Insurance Services Office Commercial General Liability Coverage 

(occurrence Form CG 0001), two million dollars ($2,000,000) per occurrence 
for bodily injury, personal injury, and property damage.  If Commercial 
General Liability Insurance or other form with a general aggregate limit is 
used, either the general aggregate limit shall apply separately to the work to 
be performed under this Agreement, or the general aggregate limit shall be at 
least twice the required occurrence limit. 

 
2. Insurance Services Office Form Number CA 0001 covering Automobile 

Liability, Code 1, two million dollars ($2,000,000) per accident for bodily 
injury and property damage.  

 
3. Workers' Compensation as required by the State of California, and 

Employers' Liability Insurance, one million dollars ($1,000,000) per accident 
for bodily injury or disease. 

 
4. Errors and Omissions Liability:  One million dollars ($1,000,000) per claim. 
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B. Endorsements: Each general liability and automobile liability insurance policy 
shall be endorsed with the following specific language:  

 
1. The Town of Danville, its elected and appointed officers, employees and 

agents are to be covered as additional insureds with respect to liability 
arising out of work performed by or on behalf of the Consultant.   

 
2. For any claims related to this Agreement, Consultant’s insurance coverage 

shall be considered primary insurance as respects the Town, its elected and 
appointed officers, employees and agents.  Any insurance or self-insurance 
maintained by the Town, its elected and appointed officers, employees and 
agents shall be excess of the Consultant’s insurance and shall not contribute 
with it.    

 
3. This insurance shall act for each insured and additional insured as though a 

separate policy had been written for each.  This, however, will not act to 
increase the limit of liability of the insuring company. 

 
4.   The insurer waives all rights of subrogation against Town, its elected and 

appointed officers, employees and agents. 
 
5.  Any failure to comply with reporting provisions of the policies shall not 

affect coverage provided to the Town, its elected and appointed officers, 
employees and agents. 

 
6.   Each insurance policy required by this Agreement shall provide that 

coverage shall not be canceled, except after 30 days prior written notice has 
been given to the Town.   

 
C. Verification of Coverage:  Consultant shall provide to the Town all certificates of 

insurance with original endorsements affecting coverage required by this 
paragraph. Certificates of such insurance shall be filed with the Town on or before 
commencement of performance of this Agreement.  The Town reserves the right to 
require complete, certified copies of all required insurance policies at any time. 

 
D. Acceptability of Insurers:  All insurance companies providing coverage to 

Consultant for purposes of this Agreement shall be authorized by the Insurance 
Commissioner of the State of California to transact business within the State of 
California and shall an A.M. Best's rating of no less than “A:VII”. 

 
E. Deductibles and Self-Insured Retentions:  Any deductibles or self-insured 

retention's must be declared to and approved by the Town.  At the Town's option, 
Consultant shall demonstrate financial capability for payment of such deductibles or 
self-insured receptions. 

 
11. Assignment and Subcontracting:  The parties recognize that a substantial inducement to 
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Town for entering into this Agreement is the professional reputation, experience and 
competence of Consultant.  Therefore, Consultant may not assign any right or obligation 
pursuant to this Agreement without the prior written permission of Town.    Furthermore, 
except as provided for in Exhibit A, Consultant shall not subcontract any portion of the 
work to be performed under this Agreement without the prior written consent of Town.  
Any assignment of any right or obligation or subcontracting of any work without Town 
consent shall be void and of no effect. 

 
12. Prevailing Wages:  Prior to commencing work, Consultant shall confer with Town to 

determine whether the work to be performed is subject to the payment of prevailing wages 
as determined by the Department of Industrial Relations.  If the work is determined subject 
to prevailing wages, Consultant shall be responsible for compliance with the applicable 
wage orders and shall provide the Town with certified payrolls for all work performed. 

 
13. Nondiscrimination:  Consultant shall not discriminate against any person related to the 

performance under this Agreement (including any employee or applicant) on the basis of 
race, color, religious creed, national origin, gender, physical or mental disability, marital 
status, or sexual orientation.   

 
14. Termination of Agreement:  The Town may terminate this Agreement without cause upon 

giving seven days written notice to Consultant.   In the event of such a termination, 
Consultant shall be entitled to any compensation owed for services rendered up to the 
effective date of termination. 

 
15. Amendment:  This Agreement constitutes the complete and exclusive statement of the 

Agreement to Town and Consultant.  It may be amended or extended from time-to-time by 
written agreement of the parties hereto. 

 
16. Litigation Costs:  In the event either party commences legal action to enforce this 

Agreement, the prevailing party shall be entitled to reasonable costs and expenses, 
including attorneys' fees.   
 

17. Written Notification:  Any notice, demand, request, consent, approval, or communications 
that either party desires or is required to give to the other party shall be in writing and 
either served personally or sent by prepaid, first class mail.  Any such notice, demand, etc., 
shall be addressed to the other party at the address set forth herein below.  Either party 
may change its address by notifying the other party of the change of address.  Notice shall 
be deemed communicated within 48 hours from the time of mailing if mailed as provided 
in this section.  

 
If to Town:  Town of Danville 

Engineering Department 
510 La Gonda Way 
Danville, CA 94526 

 
If to Consultant: [name and address of consultant] 



 

 7

 
18. Waiver:  Waiver of a breach or default under this Agreement shall not constitute a 

continuing waiver of a subsequent breach of the same or any other provision of the 
Agreement. 

 
19. Execution:  This Agreement may be executed in several counterparts, each of which shall 

constitute one and the same instrument and shall become binding upon the parties when at 
least one copy hereof shall have been signed by both parties hereto.  In approving this 
Agreement it shall not be necessary to produce or account for more than one such 
counterpart. 

 
20. Venue:  In the event that suit shall be brought by either party hereunder, the parties agree 

that trial of such action shall be held exclusively in a state court in the County of Contra 
Costa, Martinez, California. 

 
IN WITNESS WHEREOF, the Town and Consultant have executed this Agreement as of the 
date first above written. 
 
TOWN OF DANVILLE      CONSULTANT 

 
By:         By:      
 Joseph A. Calabrigo    Title: _________________________ 
 Town Manager   
 
 

APPROVED AS TO FORM 
 
By:       

Robert B. Ewing - City Attorney 
 

 
ATTEST 
 
By:       

Marie Sunseri - City Clerk 
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Local Assistance Program Guidelines EXHIBIT 6-A 
HBRRP Application/Scope Definition Form 

 

EXHIBIT 6-A HBRRP APPLICATION/SCOPE DEFINITION FORM 

See Section 6.6, Chapter 6 of the LAPG for information about this form.  

This form shall replace Exhibit 7-D, “Major Structure Data,” from Chapter 7, “Field 
Review,” of the LAPM.  Wherever the LAPM requires Exhibit 7-D for other programs, Exhibit 
6-A may be substituted.  Bridge projects funded entirely through other programs should continue to 
use Exhibit 7-D. 

(One bridge per application, separate applications are required for multiple bridges at same 
location.  Multiple bridges may be combined into one federal aid project later.)  

State Bridge No. 28C0335 Local Bridge No.       
Project Number       (Caltrans to provide project number for new projects) 

Responsible Agency Town of Danville 
Caltrans District 04   

County Contra Costa 
Project Manager Steven Lake 

Title Development Services Director 
Phone (925) 314-3319 Fax  (925) 838-0360  
E Mail slake@danville.ca.gov  

Project Location La Gonda Ave 
Project Limits Intersection of La Gonda Way and Danville Blvd. in the Town of Danville 

Type of Work Major Collector Bridge Widening  and Rehabilitation 
Work Description Widening and deck rehabilitation of Functionally Obsolete and Structurally 

Deficient bridge with a Sufficiency Rating of 73.5 (2014). 

 

HBRRP Category: 

 Rehabilitation  Scour Countermeasure 
 Replacement  Replacement Due to Flood Control Project 
 Painting  New Bridge to Replace Ferry Service 
 Bridge/Railing/Approach Barrier Replacement  Historic Bridge 
 Low Water Crossing Replacement  High Cost Bridge 

 
 Minimal Application:  Only questions 1,2,3, 4, cost data and signoff will be completed.  Other 
information will be submitted at a later time after PE has been federally authorized to scope the 
project.  See Section 6.6.2 “Minimum Application Requirements” for additional information. 
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EXHIBIT 6-A Local Assistance Program Guidelines 
HBRRP Application/Scope Definition Form 
 

The field review process enables the proper scoping of projects.  Some field reviews are mandatory, 
most are optional.  Field reviews are critically important to identify difficult environmental, Right 
of Way, and bridge type selection issues early in the project development phase.  Please see 
Chapter 7 of the LAPM for further discussion. 

 

1. Do you request that Caltrans initiate a field review?  Yes  No 

2. Do you need help with consultant selection/oversight?  Yes  No 

3. Do you need help with the federal process?  Yes  No 

4. Caltrans engineers are available to provide an optional cursory review of the PS&E.  The 
review looks at constructability, standard details and specifications, foundation/hydraulic 
design, and HBRRP funding eligibility.  Do you request Caltrans perform a cursory PS&E 
review for this project?  (If yes, please also request a field review.)     Yes  No 

 

Federal Congressional District(s) 11 

State Senate District(s) 07 

State Assembly District(s) 16 

Preliminary Engineering by:  Local Agency Staff  Consultant  Other… 

       

Design by:  Local Agency Staff  Consultant  Other… 

       

Foundation Investigation by:  Local Agency Staff  Consultant  Other… 

       

Hydrology Study by:  Local Agency Staff  Consultant  Other… 

       

Detour, stage construction, or close road? Stage Construction 

Length of detour: N/A 

Resident Engineer for Bridge Work:  Local Agency Staff  Consultant  Other… 
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Local Assistance Program Guidelines EXHIBIT 6-A 
HBRRP Application/Scope Definition Form 

 

For painting & scour scopes of work, skip this page. 

NBI data is from the Bridge Inspections Report (SI&A sheet) 
Contact the DLAE/SLA for assistance, if needed 

 

Date Constructed (NBI Item 27):  1950 Historical Bridge Category (NBI Item 37)  5 

Structure Data Existing Proposed 

Minimum 
AASHTO 
Standards 

Structure type Steel Wide Flange 
Girders with RC 
deck on RC short 
seat abutments. 

Steel Wide Flange 
Girders with RC 
deck on RC short 
seat abutments. 

 

Structure length (specify units) ~110’  ~110’  

Spans (No. and length) 2 @ 35’, 1 @ 40’ 2 @ 35’, 1 @ 40’  

Curb to Curb width 

(See NBI Item 51 definition) 

22’ 40’ 40’ 

Number of lanes 2 2  

Lane widths 11’ 12' 12' 

Shoulder widths 0'Lt   0'Rt 8'Lt   8'Rt 8' 

Bike lanes 
(identify only if not included in 
the shoulder dimensions) 

0'Lt   0'Rt N/ALt   N/ARt 
0' 

Sidewalks/separated bikeways 3'Lt   3'Rt 6’Lt   6' Rt 6' 

Approach roadway width 
(traveled way + paved shoulders, 
tapered approaches should be 
measured at the touchdown 
points not the abutments) 

La Gonda Way 
East approach: 40’ 

La Gonda Way 
West approach: 22’ 

 

La Gonda Way 
East approach: 40’ 

La Gonda Way 
West approach: 40’ 

 

40' 

Approach road length 
(from each abutment) 

100'abt1 100'abt2 100'abt1 100'abt2 
 

Total bridge deck width 28’ 54’  
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EXHIBIT 6-A Local Assistance Program Guidelines 

HBRRP Application/Scope Definition Form 
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Summary of Major Deficiencies of Existing Bridge (See Section 6.12 for information) 

(Contact the DLAE/SLA for assistance, if needed) 

Data is from SI&A Sheet (Last page of Bridge Inspection Report) 

Sufficiency Rating (SR) = 73.5  Status  SD     FO     Blank 

 

Description of 

Data Item NBI Data Item Deficient Criteria Results What are the Deficiencies? 

Deck Item 58 = 4  4 

is problem 

 OK 

 NG-SD 

Pattern cracks through out the 

bridge deck, and delamination 

between the curbs in abutment 4. 

Superstructure Item 59 = 8  4 

is problem 

 OK 

 NG-SD 

      

Substructures Item 60 = 8  4 

is problem 

 OK 

 NG-SD 

      

 

Culvert and 

Retaining Walls 

 

Item 62 = N 

 

 4 

is problem 

 

 OK 

 NG-SD 

      

Structural 

Condition 

Item 67 = 8  3 

is problem 

 OK 

 NG 

      

 

Waterway 

Adequacy 

 

Item 71 = 7 

 

 3 

is problem 

 

 OK 

 NG 

 

      

Deck 

Geometry 

Item 68 = 2  3 

is problem 

 OK 

 NG-FO 

The bridge is too narrow for the 

current ADT and does not meet 

standards. 

 

 

  

SD = Structurally Deficient 

FO = Functionally Obsolete 

Blank = Not SD or FO 

NG = Not Good (Deficiency) 

[Item 62 applies only if the last digits of Item 43 are coded 19.] 

[Item 71 applies only if the last digit of Item 43 is coded 0, 5, 6, 7, 8, or 9.] 
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Local Assistance Program Guidelines EXHIBIT 6-A 
HBRRP Application/Scope Definition Form 

 

Description of 
Data Item NBI Data Item Deficient Criteria Results What are the Deficiencies? 

 
Under-

clearances 

 
Item 69 = N 

 
≤ 3 

is problem 

 
 OK 
 NG-FO 

 
      

Approach 
Roadway 
Alignment 

Item 72 = 5 ≤ 3 
is problem 

 OK 
 NG-FO 

      

Scour 
Criticality 

Item 113 = 8 ≤ 3 
is problem 

 OK 
 NG 

      

Bridge Railing Item 36A = 0 = 0 
Review 

 OK 
 NG 

Existing bridge railing does not 
meet current standards. 

Guardrail 
Transition, 

Approaches, 
Guardrail Ends 

Item 36B = 0 

Item 36C = 0 

Item 36D = 0 

= 0 
Review 

 OK 
 NG 

The existing bridge does not 
have guardrail transition, 
approaches, or ends. 

Other deficiencies 
not identified in 

Bridge Inspection 
Report 

Discuss in detail, attach additional pages and photographs as needed to justify 
HBRRP funds to correct problem: 

N/A 

[Item 69 applies only if the last digit of Item 42 is coded 0, 1, 2, 4, 6, 7 or 8.] 
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EXHIBIT 6-A Local Assistance Program Guidelines 
HBRRP Application/Scope Definition Form 
 

5. If this application is for rehabilitation or replacement scope, will all deficiencies be resolved by 
the project?  If no, please discuss below or attach discussion on separate pages to application. 

   Yes     No   Not Applicable      

N/A 

6. Discuss any special condition or proposed design exceptions: 

N/A 

7. Identify and justify “betterments” that are HBRRP participating but are not related to the major 
deficiencies.  Attach additional pages as needed. 

N/A 

8. Refer to Exhibit 6-B.  Identify and justify specific items requiring Caltrans funding approval.  
Attach additional pages as needed. 

PE costs are exceeding guidelines due to the relative size/amount of Construction Cost for this 
project. 
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Local Assistance Program Guidelines EXHIBIT 6-A 
HBRRP Application/Scope Definition Form 

 
9. Other comments:  (identify non-HBRRP participating work) 

N/A 

Estimated Construction Costs: 

Exclude Contingencies, Supplementary Work, and Construction Engineering 

 HBRRP Participating 
NOT 

HBRRP Participating* 

Construct Bridge $1,573,000.00 $0.00 

Bridge Removal $20,000.00 $0.00 

Slope Protection $50,000.00 $0.00 

Channel Work $50,000.00 $0.00 

Detour – Stage Construction $20,000.00 $0.00 

Approach Roadway $200,000.00 $0.00 

Utility Relocation $75,000.00 $0.00 

Mobilization $198,800.00 $0.00 

Total $2,186,800.00 $0.00 

 

Total Cost  $2,186,800.00 

∗ Items that are not HBRRP participating could be participating through other federal programs.  
See the LAPG for other eligibility requirements of other programs.  Local agencies that are 
unsure which project costs are HBRRP participating should contact the DLAE/SLA for 
resolution. 

Note that the total of the HBRRP participating costs should carry over into the construction line 
(direct costs) on the next page. 
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EXHIBIT 6-A Local Assistance Program Guidelines 
HBRRP Application/Scope Definition Form 
 

Summary of HBRRP Participating Costs 

Please indicate the HBRRP total participating (eligible for reimbursement) costs for this project.  
Based on the amounts below and the federal reimbursement rate, Caltrans will program (reserve) 
the HBRRP funds needed for this project.  Other federal funds (RSTP, TEA, etc.) needed for this 
project should be shown in the Field Review form Exhibit 7-B from Chapter 7 of the LAPM. 

Target dates represent a commitment by the local agency when the project will need HBRRP 
funding.  Failure to meet target dates may cause funds to be reprogrammed to other projects by 
other local agencies.  The reprogramming of HBRRP funds is at the discretion of Caltrans. 

PE = Preliminary Engineering (Total not to exceed the greater of $75 K or 25% of CON and 
consultant contract management and quality assurance not to exceed 15% of consultant costs). 

R/W = Right of Way 
CE = Construction Engineering (Not to exceed 15% of CON). 
CON = Construction 
Cont = Contingency (including supplement work) not to exceed 25% (preliminary estimate) nor 10% 

of CON for final design $5 K min. 
 

Enter CE Rate: 15% 

Enter Contingency Rate: 25% 

 Direct Costs  Indirect Costs*  
HBRRP 

Participating $** Target Dates 

PE $600,000.00 + $0 = $600,000.00 10/01/2015 

R/W     $100,000.00 4/1/2017 

CON $2,186,800.00      

CE $328,020.00  $0    

Cont $546,700.00      

Subtotal $3,061,520.00 + $0 = $3,061,520.00 8/1/2018 

 Total Participating Cost $3,761,520.00  

Enter Fed. Match Rate:  88.53% HBRRP Requested $3,330,073.66  

* See Chapter 5, “Accounting/Invoices,” of the LAPM for approval of indirect costs. 

** Participating costs exclude ineligible work items.  Please review the HBRR Program Guidelines 
for reimbursable scopes of work and program cost limits.  Other federal funds will be shown in 
the Field Review form, Exhibit 7-B, Chapter 7, “Field Review,” of the LAPM. 
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Local Assistance Program Guidelines EXHIBIT 6-B 

HBRRP Special Cost Approval Checklist 
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EXHIBIT 6-B HBRRP SPECIAL COST APPROVAL CHECKLIST 

The purpose of this form is to help local agencies identify project costs that require Caltrans funding 

approval.  Local agencies are responsible for contacting the DLAE to resolve any items requiring 

Caltrans review.  This form is not a substitute for reading Chapter 6 of the LAPG or the LAPM.  

Local agencies are still financially accountable for meeting all the requirements of the LAPG and 

the LAPM.  

Project Number      

State Bridge No. 28C0335 (one bridge per application) Local Bridge No.       

Project Location Intersection of La Gonda Way and Danville Blvd. in the Town of Danville 

 

Chapter 6 

LAPG 

Section #’s Topic Status 

6.2.1 – Rehab 

6.2.2 - Replace 

Adding Additional Lanes 

(including turn lanes) 

  Requires Caltrans/MPO Approval 

  Caltrans has Approved Costs 

  MPO has Approved Scope in FTSIP 

  Not Applicable 

6.2.1 – Rehab Scope is Bridge Replacement, but SR>50   Requires Caltrans Approval 

  Caltrans has Approved Costs 

  Not Applicable 

6.2.4 – Rail No bridge railing work to be done, but 

other safety work related to bridge is 

needed. 

  Requires Caltrans Approval 

  Caltrans has Approved Costs 

  Not Applicable 

6.2.4 – Rail 

(applies to all 

scopes of work) 

New sidewalks to be installed where none 

existed before.  Please identify as 

“betterment” in Exhibit 6-A. 

  Requires Caltrans Approval 

  Caltrans has Approved Costs 

  Not Applicable 

6.2.1 – Rehab 

6.2.2 – Replace 

6.2.10 – Historic 

6.3 – Standards 

Rehabilitation/Replacement will not 

address all major bridge deficiencies 

  Requires Caltrans Approval 

  Caltrans has Approved Costs 

  Not Applicable 

6.5.11 – Replace “Replaced” bridges to remain in place.  

Applies to work beyond specified examples 

in Section 6.5.12 

  Requires Caltrans Approval 

  Caltrans has Approved Costs 

  Not Applicable 
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Local Assistance Procedures Manual  EXHIBIT 7-B 
  Field Review Form 

 

EXHIBIT 7-B  FIELD REVIEW FORM 
 

Local Agency Town of Danville Development  
Services 

Field Review Date: TBD 

Project Number To Be Determined Locator (Dst/Co/Rte/PM/A  04-CC-CR 
 

Project Name San Ramon Creek Bridge Rehabilitation 
Project on La Gonda Way 

Bridge No.(s) 28C0335 

    
1. PROJECT LIMITS (see attached list for various locations) 04-CC-CR. 

Located in the Town of Danville at the 
intersection of La Gonda Way and Danville 
Blvd 
 

 
  Net Length 0.1 (mile) 
2. WORK DESCRIPTION
  

Widening and deck rehabilitation of a FO and SD bridge with a SR of 73.5 
(2014) 

 
 ITS project or ITS element:  Yes  No X    

     If yes, choose: High-Risk (formerly “Major”) ITS 

 

, Low-Risk (formerly “Minor”) ITS 

 

, Exempt ITS 
  

3. PROGRAMMING DATA FTIP (MPO/RTPA)  FY   Page   
Amendment No.  FTIP PPNO  FHWA/FTA Approval Date  
Federal Funds   Phases PE   X R/W  X Const X 
Air Basin:   ________________________   (CMAQ only) 

4. FUNCTIONAL CLASSIFICATION: 
 URBAN ___X____  RURAL ______  

Principal Arterial: ____   Principal Arterial: ______  
Minor Arterial: ____   Minor Arterial: ______  

Collector:   __X__  Major Collector: _____  
  Local: ______  Minor Collector: _____   

     Rural Local:        
                                                                                                                      

5. STEWARDSHIP CATEGORY 
FHWA Full Oversight (Stewardship): Yes  No X  

 
State-Authorized(Stewardship):         Yes  No X (a) DLAE oversight:                                 Yes X No __ 
         (b) District Construction 

                                                         
  

Yes __
 

No X_ 
       ITS High-Risk project or element requiring FHWA oversight per stewardship:  Yes __ No X 

6. CALTRANS ENCROACHMENT PERMIT    Is it required?    Yes   No _X__
_ 

 

 7. COST ESTIMATE BREAKDOWN          $1,000’s   Fed. Participation 
        (Including Structures)     

PE Environmental Process $150 Yes    X No ____ 
 Design $450 Yes    X No ____ 
 ITS System Manager or Integrator   __________________  Yes ____ No ____ 

CONST Const. Contract $2,733.5 Yes X No ____ 
 Const. Engineering $328.02 Yes X No ____ 

R/W Preliminary R/W Work $100 Yes ____ No ____ 
 Acquisition:   __________________  Yes ____ No ____ 
 (No. of Parcels TBD) 0 Yes X No ____ 
 (Easements  0)   __________________  Yes ____ No ____ 
 (Right of Entry  0)   __________________  Yes ____ No ____ 
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Local Assistance Procedures Manual  EXHIBIT 7-B 
  Field Review Form 

 
12. LIST OF ATTACHMENTS (Include all appropriate attachments if field review is required. See the “[ ]” notation for 

minimum required attachments for non-NHS projects) 
 Field Review Attendance Roster or Contacts Roster  
X Vicinity Map (Required for Construction Type Projects)   

  
IF APPLICABLE ( Complete as required depending on type of work involved) 
  X Roadway Data Sheets [Req’d for Roadway projects] 

X Typical Roadway Geometric Section(s) [Req’d for Roadway projects] 
X Major Structure Data Sheet [Req’d for HBRR]   _____   Signal Warrants 

  ______  Railroad Grade Crossing Data Sheet   _____ Collision Diagram 
 

_____ Airport Data Sheet (if within 10,000 feet)   

_____ Sketch of Each Proposed Alternate Improvement _____ CMAQ/RSTP State STIP Match 

_____ TE Application Document _____ Systems Engineering Review Form  (SERF) 

_____ Existing federal, state, and local ADA deficiencies 
not included on other Attachments 

 Req’d for High-Risk (formerly “Major”) and 
Low-Risk (formerly “Minor”) ITS projects 

    

 
13. DLAE FIELD REVIEW NOTES: 

 
A. MINUTES OF FIELD REVIEWS 
 

 

 

 

 

 

 

 

 

 

 
B. ISSUES OR UNUSUAL ASPECTS OF PROJECT 
 

 

 

 

 

 
 
 
 

 

 

(Attachment to Field Review Form) 
 

Distribution:  Original with attachments – Local Agency 
                          Copy with attachments  (2 copies if HBRR) - DLAE  
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  Roadway Data 
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ROADWAY DATA 
 
1. TRAFFIC DATA 
 

Current ADT 2,800   Year 2004 Future ADT: 10,760    Year 2034 DHV ____ Trucks 1% 
Terrain (Check One) _ X__     Flat ____  Rolling ___   Mountainous 
Design Speed  25 mph School Zone   
Proposed Speed Zone             __X__ Yes mph _25 mph__   ____ No 

 
2. GEOMETRIC INFORMATION 

ROADWAY SECTION 
 
   Thru Traffic Lanes Shoulders  

 
 

Facility 

 
Year 

Constr. 

Min. 
Curve 
Radius 

 
No. of 
Lanes 

 
Total 
Width 

 
 

Type 

 
Each Width 

Lt/Rt 

 
 

Type 

 
Median 
Width 

Exist. 1950 N/A 2 28’ 2 @ 11’ 0’ / 0’ AC  

Prop. 2019 N/A 2 40’ 2 @ 12’ 8’ / 8’ HMA  

Min. Stds. selected: 
   AASHTO  _X_  
              3R ____ 
          Local _X_  

 2 40’ 2 @ 12’ 8’ / 8’ Tot HMA  

 N/E Contig. Sect. 2 40’ 2 @ 12’ 8’ to 8’ HMA  

 S/W Contig Sect. 2 40’ 2 @ 12’ 8’ to 8’ HMA  

 

Remarks (If design standard exception is being sought, cite standard and explain fully how it varies): 

_________________________________________________________________________________ 
_________________________________________________________________________________ 

 
3. DEFICIENCIES OF EXISTING FACILITY (Mark appropriate one(s)) 
 

_____ Pavement Surface ______ Drainage 
_____ Alignment X Bridge 
_____ Crossfall ______ Safety (Attach collision diagram or other documentation) 
_____ Pavement Structure ___X___ 

 
_X___ 

Federal Americans w/ Disabilities Act (ADA), State or 
Local accessibility requirements 
Other (describe below) 

Remarks: Bridge has only 11’ lanes and no shoulders, the sidewalk at the bridge is  only 3’ wide.  Bridge does 
not have rail transitions, approach guardrail, and approach guardrail ends are substandard.                 

 
4. TRAFFIC SIGNALS ____No ___New (attach warrants) ___Modified X  No 
 
5. MAJOR STRUCTURES Structure No.(s) 28C0335 (attach structure data sheet) 
                                                                   _____________________  
 
6. OTHER TRANSPORTATION FACILITIES (Name) 

 __X____ None   
________ Railroad _______________________________________ (attach railroad data sheet) 
________ Airports _______________________________________ (attach airport data sheet) 
________ Transit _______________________________________  
________ Bicycle _______________________________________                                      
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EXHIBIT 7-C  Local Assistance Procedures Manual 
Roadway Data   

 
 
7. AGENCIES AFFECTED 
 

Utilities [mark appropriate one(s)]     X           Telephone       X          Electrical    ________ Gas 
 _______    Water _______    Irrigation  
 _______    Other ____X____   Sanitary  
    
Major Utility  
Adjustment: 

May need to move 4 AT&T telephone panels located to the south east of the bridge.  

 
High Risk Facilities: N/A 
 
Other: _____________________________________________________________________

_____________________________________________________________________ 
 
Remarks: _____________________________________________________________________

_____________________________________________________________________ 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
(Attachment to Field Review Form)
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  Major Structure Data 
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MAJOR STRUCTURE DATA 

(Attach a separate sheet for each structure) 
 
Project Number ____________________ 
    

Bridge Name (facility crossed) San Ramon Creek Bridge 
    

State Br. No. 28C0335 Date Constructed 1950 Historical Bridge Inv. Category 5 
    

Road Name La Gonda Way Location Intersection between La Gonda Way and 
Danville Blvd. in the Town of Danville. 

 
    

STRUCTURE DATA 
  

Existing 
 

Proposed 

Minimum AASHTO 

Standards 
Structure Type Wide Flange Steel 

Girders with RC Deck 
on RC Short Seat 

Abutments 

Wide Flange Steel 
Girders with RC Deck 

on RC Short Seat 
Abutments 

N/A 

    

Structure Length 110’ 110’ N/A 
    

Spans (No. & Length) 2 @ 35’ & 1 @ 40’  
 

2 @ 35’ & 1 @ 40’  
 

N/A 

    

Clear Width (curb to curb) 22’ 40’ 40’ 
    

Shoulder Width 0’ Lt 0’ Rt 8’ Lt 8’ Rt 8’ Lt 8’ Rt 
    

Sidewalks or bikeway width 3’ Lt 3’ Rt 6’ Lt 6’ Rt 6’ Lt 6’ Rt 
    

Total Br. Width 28’ & Var 54’ & Var N/A 
    

Total Appr. Rdwy. Width 22’ Abut 1 
40’ Abut 2 

40’ Abut 1 
40’ Abut 2 

40’ 

    

1. Preliminary Engineering by AGENCY / CONSULTANT 
    

2. Design by AGENCY / CONSULTANT 
    

3. Foundation Investigation by AGENCY / CONSULTANT 
    

4. Hydrology Study by AGENCY / CONSULTANT 
    

Detour, Stage construction, or Close Road Stage Construction 
    

Length of Detour 1 mile 
    
  
Resident Engineer for Bridge Work:        Agency    X    Consultant  
    

Responsible Local Official - Town of Danville – Steven Lake, PE, Development Services Director 
    

Discuss any special conditions; for example, federal ADA, state or local accessibility requirements, or proposed 
design exceptions. 
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Major Structure Data   

 
ESTIMATED STRUCTURE AND RELATED COSTS: 

  Federally Participating 
Bridge Cost  Yes No 

Construct Bridge $1,573,000.00 X ______ 
Bridge Removal $20,000.00 X ______ 
Slope Protection $50,000.00 X ______ 
Channel Work $50,000.00 X ______ 
Detour - Stage Construction $20,000.00 X ______ 

 
Approach Roadway $200,000.00 X ______ 
Preliminary Engineering $600,000.00 X ______ 
Construction Engineering $328,020.00 X ______ 
Right of Way Costs $100,000.00 X ______ 
Utility Relocation $75,000.00 X ______ 
Mobilization + Contingency $745,500.00 X ______ 
   Total $3,761,520.00   
    
    
Type of HBRR funds:  Check one 
(Major type if more than one) 

 Seismic/Voluntary 
     (88.53% Fed. Share) 

 Painting (88.53%) 
 Painting (80%) 

  Rehabilitation (88.53%)  Special (80%) 
  Replacement (88.53%)  Low Water Xing (80%) 
  Railing (88.53%)  
   

Summarize HBRR funded costs of above estimate: 
(HBRR Federal-aid + local match for HBRR only) 

Indicate the estimated date for Federal-aid 
Authorization & Obligation or Check the box: 

 Date: 
Prelim. Eng.    $600,000 10/01/2015       Not needed for this project 
  
Right of Way   $100,000 04/01/2017       Not needed for this project 
  
Construction.  $3,061,520 08/01/2018       Not needed for this project 
  
Total               $3,761,520  
  

VALUE ENGINEERING ANALYSIS  

Required (Yes, if total project costs for bridge 
are $20M or more) 

 
 Yes                No 

  
Remarks  Contingency has been added to mobilization so that the total project costs matches the numbers 
shown on Exhibit 6A.  
 
*****  The following must be attached if the project is funded by the HBRR Program: 
 

1. Plan view of proposed improvements. 
 

2. Typical Section. 
 
*****  The following is recommended: 
 

1. Right of way map to determine whether right of way acquisition or construction easements are 
necessary. 

 
(Attachment to Field Review Form)
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Lance A Schrey 

48550 

     6/30/16 
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San Ramon Creek Bridge at La Gonda Way.  Br. No. 28C0335 
Attachment A 
 

Attachment A 

 

Figure 1: Looking west on La Gonda Way.  

 

Figure 2: Looking east on La Gonda Way. 
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San Ramon Creek Bridge at La Gonda Way.  Br. No. 28C0335 
Attachment A 
 

 

Figure 3: Southeast corner of bridge. 

 

Figure 4: Northeast corner of bridge. 
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San Ramon Creek Bridge at La Gonda Way.  Br. No. 28C0335 
Attachment A 
 

 

Figure 5: Southwest corner of bridge. 

 

Figure 6: Northwest corner of bridge. 
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San Ramon Creek Bridge at La Gonda Way.  Br. No. 28C0335 
Attachment A 
 

 

Figure 7: Looking north at bridge. 

 

Figure 8: Looking south at bridge. 
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San Ramon Creek Bridge (Br. No. 28C0335) at La Gonda Way

Assuming Equal Widening on Both Sides H. Chou

Bridge length is 110' 3/19/2015

Existing Structure width = 28'

Proposed Structure width = 54'

 

HBP Participating Not HBP Participating

Widen Bridge Length Width Area Cost

Overhang Widening ft ft sq ft $/sq ft

110 26 2860 550 1,573,000.00$    -$                          

Bridge Removal Length Width Area Cost

ft ft sq ft $/sq ft

110 9 990 20 20,000.00$         -$                          

Slope Protection

Assuming $25k at each abutment 50,000.00$         -$                          

Canal Work Canal repair/restoration - Assume $25k

Environmental mitigation assume $25k 50,000.00$         -$                          

Detour - Traffic Handling - Assume $20k 20,000.00$         -$                          

Approach Roadway Assuming 200' total approach work @ $25/sq ft

Length Ave Width Area Cost

ft ft sq ft $/sq ft

200 40 8000 25 200,000.00$       -$                          

Utilities - Assume $75k (irrigation, electric, etc) 75,000.00$         

Mobilization (10%) 198,800.00$       -$                          

Total 2,186,800.00$    -$                          

Construction Programming Total 2,186,800.00$    -$                          

PE Rate 27% Assuming $150K environmental, $25K Surveying, $50K Geotech, $25K Hydro, $350K Design/PS&E

CE Rate 15%

Contingency Rate 25%

Direct Cost Indirect Costs

HBP Participating 

Costs Target Dates

PE 600,000.00$          600,000.00$       10/1/2015

R/W 100,000.00$          100,000.00$       4/1/2017

CON 2,186,800.00$       

CE 328,020.00$          

Cont 546,700.00$          

Subtotal 3,061,520.00$       -$                     3,061,520.00$    8/1/2018 Advertise

5/1/2019 Complete

Total Participating 3,761,520.00$    

HBP % 88.53% 3,330,073.66$     

Local Match % 11.47% 431,446.34$        

Check Total

15/16 16/17 19/20 HBP Local

25% 50% 0%

HBP 132,795.00$          265,590.00$      531,180.00$             

Local 17,205.00$            34,410.00$        68,820.00$       600,000.00$     

0% 50% 0%

HBP -$                       44,265.00$        88,530.00$               

Local -$                       5,735.00$          11,470.00$       100,000.00$     

0% 0% 0%

HBP -$                       -$                   -$                    2,710,363.66$          

Local -$                       -$                   -$                    351,156.34$     3,061,520.00$  

Total 150,000.00$          350,000.00$      -$                    3,330,073.66$          431,446.34$     3,761,520.00$  

88.53% 11.47%

Schedule Assumptions

NEPA CE and CEQA IS/MND w/ Studies 1.5 year

Final Design + RW 1.5 year

Construction 1 year

ATTACHMENT C 1 of 1

1,730,760.00$                      1,530,760.00$      

CON, 

CE, 

CONT

50% 50%

1,355,181.83$                      1,355,181.83$      

175,578.17$                         175,578.17$         

RW

50% 0%

44,265.00$                           -$                      

5,735.00$                             -$                      

PE

25% 0%

132,795.00$                         -$                      

17,205.00$                           -$                      

Chain link fence, Sidewalk, 

and Wingwalls 

Federal Fiscal Year (FFY) Total

17/18 18/19
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Attachment H - LAPM Exhibits: 
 

10-H – Sample Cost Proposal 
10-I – Notice to Proposers DBE Information 

10-K– Consultant Certification of Contract Costs & Financial Management System 
10-O1, 10-O2 – Consultant Contract DBE Commitment 
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EXHIBIT 10-H  SAMPLE COST PROPOSAL (EXAMPLE #1)     Page 1 of 2 
 

ACTUAL COST-PLUS-FIXED FEE OR LUMP SUM (FIRM FIXED PRICE) CONTRACTS 

(DESIGN, ENGINEERING AND ENVIRONMENTAL STUDIES) 
Note: Mark-ups are Not Allowed 
 

Consultant ____________________________________  Contract No. ______________  Date _______________                                       
 

DIRECT LABOR 

Classification/Title Name Hours Actual Hourly Rate Total 

_______________ ____________________________ ________ $ _____________  $ _____________ 

_______________ ____________________________ ________ $ _____________  $ _____________ 

_______________ ____________________________ ________ $ _____________  $ _____________ 

_______________ ____________________________ ________ $ _____________  $ _____________ 

_______________ ____________________________ ________ $ _____________  $ _____________ 

     
 

LABOR COSTS 

a) Subtotal Direct Labor Costs $ _______________ 

b) Anticipated Salary Increases (see page 2 for sample) $ _______________   
   

 c) TOTAL DIRECT LABOR COSTS [(a) + (b)]  $ _______________ 

FRINGE BENEFITS 

d) Fringe Benefits (Rate:  ______)             e) TOTAL FRINGE BENEFITS 

                                                                                                                [(c) x (d)] $ _______________ 
 

INDIRECT COSTS    

f) Overhead (Rate: ______) g) Overhead [(c) x (f)] $ _______________ 

h) General and Administrative (Rate: ______) i) Gen & Admin [(c) x (h)] $ _______________ 
 

 j) TOTAL INDIRECT COSTS [(e) + (g) + (i)] $ _______________ 
 

FEE (Profit) 

q) (Rate: ______) k) TOTAL FIXED PROFIT [(c) + (j)] x (q)]$ _______________ 
 

OTHER DIRECT COSTS (ODC) 

Description Unit(s)          Unit Cost Total 

l) Travel/Mileage Costs (supported by consultant 

  actual costs)                                                              _____            $______          $______________    

m) Equipment Rental and Supplies (itemize)                 _____            $______          $______________   

n) Permit Fees (itemize), Plan sheets (each), Test  

 Holes (each), etc.                                                       _____            $______          $______________   

o) Subconsultant Costs (attach detailed cost proposal 

  in same format as prime consultant estimate for  

 each subconsultant)                                                   _____            $______          $______________    
  

 p) TOTAL OTHER DIRECT COSTS [(l) + (m) + (n) + (o)] $ _______________ 
 

 TOTAL COST [(c) + (j) + (k) + (p)] $ _______________ 
 

NOTES: 

 Employees subject to prevailing wage requirements to be marked with an *. 

 ODC items should be based on actual costs and supported by historical data and other documentation. 

 ODC items that would be considered “tools of the trade” are not reimbursable. 

 ODC items should be consistently billed directly to all clients, not just when client will pay for them as a direct cost. 

 ODC items when incurred for the same purpose, in like circumstances, should not be included in any indirect cost pool or in 

overhead rate. 
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EXHIBIT 10-H  SAMPLE COST PROPOSAL (EXAMPLE #1)     Page 2 of 2 
 

ACTUAL COST-PLUS-FIXED FEE OR LUMP SUM (FIRM FIXED PRICE) CONTRACTS 

(SAMPLE CALCULATIONS FOR ANTICIPATED SALARY INCREASES) 

 
Consultant ____________________________________  Contract No.______________  Date _______________ 
 

1.  Calculate Average Hourly Rate for 1st year of the contract (Direct Labor Subtotal divided by total hours) 
 

 Direct Labor 
Subtotal per Cost 

Proposal 

 Total Hours per 
Cost Proposal 

 Avg 
Hourly 

Rate 

5 Year 
Contract 
Duration 

 _______________  _______________ =           Year 1 Avg 
Hourly Rate 

 

 
2.  Calculate hourly rate for all years (Increase the Average Hourly Rate for a year by proposed escalation %) 
 

 Avg Hourly Rate   Proposed Escalation    

Year 1 _______________ + _______________ = _______________ ____________________ 
Year 2 _______________ + _______________ = _______________ ____________________ 
Year 3 _______________ + _______________ = _______________ ____________________ 
Year 4 _______________ + _______________ = _______________ ____________________ 

 

 
3.  Calculate estimated hours per year (Multiply estimate % each year by total hours) 
 

 Estimated % Completed 
Each Year 

 Total Hours per Cost 
Proposal 

 Total Hours per 
Year 

 

Year 1     _______________ *  _______________ =  ____________________ 
Year 2     _______________ *   _______________ =  ____________________ 
Year 3     _______________ *   _______________ =    ____________________ 
Year 4     _______________ *   _______________ =    ____________________ 
Year 5     _______________ *   _______________ =    ____________________ 

Total     _______________     _______________ =    
 

 
4.  Calculate Total Costs including Escalation (Multiply Average Hourly Rate by the number of hours) 
 

 Avg Hourly Rate 
(calculated above) 

 Estimated hours 
(calculated above)

  Cost per 
Year 

 

Year 1     _______________ *  _______________ =  ____________________ 
Year 2     _______________ *  _______________ =  ____________________ 
Year 3     _______________ *  _______________ =  ____________________ 
Year 4     _______________ *  _______________ =  ____________________ 
Year 5     _______________ *  _______________ =  ____________________ 
   Total Direct Labor Cost with Escalation =    
   Direct Labor Subtotal before Escalation =    
  Estimated total of Direct Labor Salary 

Increase  
= 

     
Transfer to Page 1 

 

 
NOTES: 

 This is not the only way to estimate salary increases. Other methods will be accepted if they clearly indicate the % increase, the # 
of years of the contract, and a breakdown of the labor to be performed each year.   

 An estimation that is based on direct labor multiplied by salary increase % multiplied by the # of years is not acceptable.   
(i.e. $250,000 x 2%  x  5 yrs = $25,000 is not an acceptable methodology) 

 This assumes that one year will be worked at the rate on the cost proposal before salary increases are granted. 
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 EXHIBIT 10-H  SAMPLE COST PROPOSAL (EXAMPLE #2)     Page 1 of 2 
 

SPECIFIC RATE OF COMPENSATION (USE FOR ON-CALL OR AS-NEEDED CONTRACTS) 

(CONSTRUCTION ENGINEERING AND INSPECTION CONTRACTS) 

Note: Mark-ups are Not Allowed 

Consultant or Subconsultant ____________________________________________________  Contract No. _________________  Date _______________ 

           

 

   Fringe Benefit                   + Overhead                          + General Administration              =          Combined Indirect Cost Rate (ICR)  
(= 0% if Included in OH) (= 0% if Included in OH)                                                    

               FEE  =    _____________ 

 

 BILLING INFORMATION      CALCULATION INFORMATION 

 

Name/Job Title/Classification1 

 

Hourly Billing Rates2 

Straight       OT(1.5x)    OT(2x) 

 

Effective date of hourly rate 

      From                   To 

 

Actual or Avg. 

hourly rate3 

 

% or $ 

increase 

 

Hourly range -  

for classifications 

only 

  

 

 

       

 

 

 

        

  

 

 

       

  

 

 

       

  

 

 

       

 

 

        

1. Names and classifications of consultant (key staff) team members must be listed.  Provide separate sheets for prime and all subconsultant firms. 

2. Billing rate = actual hourly rate * (1+ ICR) * (1+ Fee).  Agreed upon billing rates are not adjustable for the term of contract. 

3. For named employees enter the actual hourly rate.  For classifications only, enter the Average Hourly Rate for that classification. 
 

NOTES: 
 Denote all employees subject to prevailing wage with an asterisks (*) 

 For “Other Direct Cost” listing, see page 2 of this Exhibit  
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EXHIBIT 10-H SAMPLE COST PROPOSAL (EXAMPLE #2)     Page 2 of 2 
 

SPECIFIC RATE OF COMPENSATION (USE FOR ON-CALL OR AS-NEEDED CONTRACTS) 

(CONSTRUCTION ENGINEERING AND INSPECTION CONTRACTS) 

Consultant or Subconsultant ____________________________________________________  Contract No. _________________  Date _______________ 

 

SCHEDULE OF OTHER DIRECT COST ITEMS 

PRIME CONSULTANT SUBCONSULTANT #1 SUBCONSULTANT #2 

DESCRIPTION OF 

ITEMS 

UNIT UNIT 

COST 

TOTAL DESCRIPTION OF 

ITEMS 

UNIT UNIT 

COST 

TOTAL DESCRIPTION OF 

ITEMS 

UNIT UNIT 

COST 

TOTAL 

              

              

              

              

              

              

              

              

                     

                     

                      PRIME TOTAL ODCs =                SUBCONSULTANT #1 ODCs =                 SUBCONSULTANT #2 ODCs = 

 

 

 
IMPORTANT NOTES: 
 

1. List direct cost items with estimated costs. These costs should be competitive in their respective industries and supported with appropriate documentations.  

2. Proposed items should be consistently billed directly to all clients (Commercial entities, Federal Govt., State Govt., and Local Govt. Agency), and not just when the client will pay 

for them as a direct cost. 

3. Items when incurred for the same purpose, in like circumstance, should not be included in any indirect cost pool or in the overhead rate. 

4. Items such as special tooling, will be reimbursed at actual cost with supporting documentation (invoice). 

5. Items listed above that would be considered "tools of the trade" are not reimbursable as other direct cost. 

6. Travel related costs should be pre-approved by the contracting agency. 

7. If mileage is claimed, the rate should be properly supported by the consultant's calculation of their actual costs for company vehicles. In addition, the miles claimed should be 

supported by mileage logs. 

8. If a consultant proposes rental costs for a vehicle, the company must demonstrate that this is their standard procedure for all of their contracts and that they do not own any vehicles 

that could be used for the same purpose.  
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EXHIBIT 10-H  SAMPLE COST PROPOSAL (EXAMPLE #3) 
 

COST PER UNIT OF WORK CONTRACTS 

(GEOTECHNICAL AND MATERIAL TESTING) 
Note: Mark-ups are Not Allowed 
 
Consultant ____________________________________  Contract No.______________  Date ______________ 
 
                    Page ___ of ___ 
 
 
Unit/Item of Work: 
(Example: Log of Test Boring for Soils Report, or ADL Testing for Hazardous Waste Material Study) 
Include as many Items as necessary. 
 
DIRECT LABOR    Hours             Hourly   Total ($) 
         Billing   
         Rate ($) 
  

Professional (Classification)  _________  _________  _________ 
 

 Sub-professional/Technical*  _________  _________  _________ 
  
 
EQUIPMENT (with Operator)   _________  _________  _________ 
 
 
OTHER DIRECT COST 
  
 Description    Unit(s)   Unit Cost   

 
Mobilization/De-mobilization  _____                             $________  _________ 

  
Supplies/Consumables (Itemize)  ______                               $_________  _________ 

  
Travel/Mileage                            ______                               $_________  _________ 

  
Report (if applicable)               ______                               $_________  _________ 

 
TOTAL COST PER UNIT OF WORK       _________ 
 
 
NOTES: 

 Denote labor subject to prevailing wage with asterisk (*). 
 Hourly billing rates should include prevailing wage rates and be consistent with publicly advertised rates charged to all clients 

(Commercial, Private or Public). 
 Hourly billing rates include hourly wage rate, net fee/profit, indirect cost rate, and actual direct equipment rate. 
 Mobilization/De-mobilization is based on site location and number and frequency of tests/items. 
 ODC items should be based on actual costs and supported by historical data and other documentation. 
 ODC items that would be considered “tools of the trade” are not reimbursable.  
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EXHIBIT 10-I NOTICE TO PROPOSERS DBE INFORMATION 

 

 

The Agency has established a DBE goal for this Contract of _____11_______%  

    

1.    TERMS AS USED IN THIS DOCUMENT 

 The term “Disadvantaged Business Enterprise” or “DBE” means a for-profit small business concern 
owned and controlled by a socially and economically disadvantaged person(s) as defined in Title 49, 
Code of Federal Regulations (CFR), Part 26.5. 

 The term “Agreement” also means “Contract.” 

 Agency also means the local entity entering into this contract with the Contractor or Consultant. 

 The term “Small Business” or “SB” is as defined in 49 CFR 26.65. 

 

2. AUTHORITY AND RESPONSIBILITY  

A.    DBEs and other small businesses are strongly encouraged to participate in the performance of Contracts 
financed in whole or in part with federal funds (See 49 CFR 26, “Participation by Disadvantaged 
Business Enterprises in Department of Transportation Financial Assistance Programs”). The Consultant 
must ensure that DBEs and other small businesses have the opportunity to participate in the performance 
of the work that is the subject of this solicitation and should take all necessary and reasonable steps for 
this assurance. The proposer must not discriminate on the basis of race, color, national origin, or sex in 
the award and performance of subcontracts. 

B.    Proposers are encouraged to use services offered by financial institutions owned and controlled by DBEs. 

 

3. SUBMISSION OF DBE INFORMATION  

If there is a DBE goal on the contract, Exhibit 10-O1 Consultant Proposal DBE Commitment must be 
included in the Request for Proposal. In order for a proposer to be considered responsible and responsive, the 
proposer must make good faith efforts to meet the goal established for the contract. If the goal is not met, the 
proposer must document adequate good faith efforts. All DBE participation will be counted towards the 
contract goal; therefore, all DBE participation shall be collected and reported. 

Exhibit 10-O2 Consultant Contract DBE Information must be included with the Request for Proposal. Even if 
no DBE participation will be reported, the successful proposer must execute and return the form. 

 

4.   DBE PARTICIPATION GENERAL INFORMATION 

It is the proposer’s responsibility to be fully informed regarding the requirements of 49 CFR, Part 26, and the 
Department’s DBE program developed pursuant to the regulations. Particular attention is directed to the 
following:  

A.   A DBE must be a small business firm defined pursuant to 13 CFR 121 and be certified through the 
California Unified Certification Program (CUCP).   

B.    A certified DBE may participate as a prime consultant, subconsultant, joint venture partner, as a vendor 
of material or supplies, or as a trucking company. 
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C. A DBE proposer not proposing as a joint venture with a non-DBE, will be required to document one or a 
combination of the following: 

1. The proposer is a DBE and will meet the goal by performing work with its own forces. 

2. The proposer will meet the goal through work performed by DBE subconsultants, suppliers or 
trucking companies. 

3. The proposer, prior to proposing, made adequate good faith efforts to meet the goal. 

D.   A DBE joint venture partner must be responsible for specific contract items of work or clearly defined 
portions thereof. Responsibility means actually performing, managing, and supervising the work with its 
own forces. The DBE joint venture partner must share in the capital contribution, control, management, 
risks and profits of the joint venture commensurate with its ownership interest. 

 E.   A DBE must perform a commercially useful function pursuant to 49 CFR 26.55,  that is, a DBE firm 
must be responsible for the execution of a distinct element of the work and must carry out its 
responsibility by actually performing, managing and supervising the work.  

F.   The proposer shall list only one subconsultant for each portion of work as defined in their proposal and all 
DBE subconsultants should be listed in the bid/cost proposal list of subconsultants.   

G.   A prime consultant who is a certified DBE is eligible to claim all of the work in the Contract toward the 
DBE participation except that portion of the work to be performed by non-DBE subconsultants. 

 

5.     RESOURCES 

A.  The CUCP database includes the certified DBEs from all certifying agencies participating in the CUCP. If 
you believe a firm is certified that cannot be located on the database, please contact the Caltrans Office of 
Certification toll free number 1-866-810-6346 for assistance.   

B.   Access the CUCP database from the Department of Transportation, Office of Business and Economic 
Opportunity Web site at:  http://www.dot.ca.gov/hq/bep/. 

1. Click on the link in the left menu titled Disadvantaged Business Enterprise; 

2. Click on Search for a DBE Firm link; 

3. Click on Access to the DBE Query Form located on the first line in the center of the page. 

Searches can be performed by one or more criteria. Follow instructions on the screen. 

 

6.     MATERIALS OR SUPPLIES PURCHASED FROM DBES COUNT TOWARDS THE DBE GOAL UNDER THE 

FOLLOWING CONDITIONS: 

A.  If  the materials or supplies are obtained from a DBE manufacturer, count 100 percent of the cost of the 
materials or supplies. A DBE manufacturer is a firm that operates or maintains a factory, or establishment 
that produces on the premises the materials, supplies, articles, or equipment required under the Contract 
and of the general character described by the specifications. 

B.  If  the materials or supplies purchased from a DBE regular dealer, count 60 percent of the cost of the 
materials or supplies. A DBE regular dealer is a firm that owns, operates or maintains a store, warehouse, 
or other establishment in which the materials, supplies, articles or equipment of the general character 
described by the specifications and required under the Contract are bought, kept in stock, and regularly 
sold or leased to the public in the usual course of business. To be a DBE regular dealer, the firm must be 
an established, regular business that engages, as its principal business and under its own name, in the 
purchase and sale or lease of the products in question. A person may be a DBE regular dealer in such bulk 
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items as petroleum products, steel, cement, gravel, stone or asphalt without owning, operating or 
maintaining a place of business provided in this section.   

C.  If  the person both owns and operates distribution equipment for the products, any supplementing of 
regular dealers’ own distribution equipment shall be, by a long-term lease agreement and not an ad hoc or 
Agreement-by-Agreement basis. Packagers, brokers, manufacturers’ representatives, or other persons 
who arrange or expedite transactions are not DBE regular dealers within the meaning of this section. 

D.  Materials or supplies purchased from a DBE, which is neither a manufacturer nor a regular dealer, will be 
limited to the entire amount of fees or commissions charged for assistance in the procurement of the 
materials and supplies, or fees or transportation charges for the delivery of materials or supplies required 
on the job site, provided the fees are reasonable and not excessive as compared with fees charged for 
similar services.  
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EXHIBIT 10-K  CONSULTANT CERTIFICATION OF CONTRACT COSTS AND FINANCIAL 

MANAGEMENT SYSTEM 
 

(Note:  If requesting to utilize the Safe Harbor Indirect Cost Rate submit Attachment 1 of  

DLA-OB 13-07 - Safe Harbor Indirect Cost Rate for Consultant Contracts found at 

http://www.dot.ca.gov/hq/LocalPrograms/DLA_OB/DLA_OB.htm in lieu of this form.) 

 

 

Certification of Final Indirect Costs: 

 

Consultant Firm Name: _____________________________________________________  

 

Indirect Cost Rate:  _______________  * for fiscal period  _____________________________________ 

  

*Fiscal period covered for Indirect Cost Rate developed (not the contract period).  

 

Local Government:  ____________________________________ 

 

Contract Number:  _______________________  Project Number: _________________________ 

 

I, the undersigned, certify that I have reviewed the proposal to establish final indirect cost rates for the fiscal 

period as specified above and to the best of my knowledge and belief: 

 

1. All costs included in this proposal to establish final Indirect Cost Rates are allowable in 

accordance with the cost principles of the Federal Acquisition Regulations (FAR) of Title 48, 

Code of Federal Regulations (CFR), Part 31. 

2. This proposal does not include any costs which are expressly unallowable under the cost 

principles of the FAR of 48 CFR, Part 31. 

 

All known material transactions or events that have occurred affecting the firm’s ownership, organization, and 

Indirect Cost Rates have been disclosed as of the date of proposal preparation noted above. 

 

Certification of Financial Management System: 
 

I, the undersigned, certify to the best of my knowledge and belief that our Financial Management System meets 

the standards for financial reporting, accounting records, internal and budget control as set forth in the FAR of 

Title 49, CFR, Part 18.20 to the extent applicable to Consultant. 

 

Certification of Dollar Amount for all A&E Contracts: 
 

I, the undersigned, certify that the approximate dollar amount of all A&E contracts awarded by Caltrans or a 

California local agency to this firm within the last three (3) calendar years for all State DOT and Local Agencies 

is $________________________ and the number of states in which the firm does business is ________.  

 

Certification of Direct Costs: 

 

I, the undersigned, certify to the best of my knowledge and belief that all direct costs identified on the cost 

proposal(s) in this contract are reasonable, allowable and allocable to the contract in accordance with the cost 

principles of the FAR of Title 48, CFR, Part 31.  Allowable direct costs to a Government contract shall be:  

 

 

http://www.dot.ca.gov/hq/LocalPrograms/DLA_OB/DLA_OB.htm
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1. Compliant with Generally Accepted Accounting Principles (GAAP) and standards promulgated 

by the Cost Accounting Standards Board (when applicable). 

2. Compliant with the terms of the contract and is incurred specifically for the contract. 

3. Not prohibited by 23 CFR, Chapter 1, Part 172 – Administration of Engineering and Design 

Related Service Contracts to the extent requirements are applicable to Consultant. 
 

All costs must be applied consistently and fairly to all contracts.  All documentation of compliance must be 

retained in the project files. 

 

Subconsultants (if applicable) 

     Proposed Contract Amount (or amount not to exceed if on-call contract):  $ ____________________ 

 

Prime Consultants (if applicable) 

     Proposed Total Contract Amount (or amount not to exceed if on-call contract):  $ ________________ 

 

Prime, list all subconsultants and proposed subcontract dollar amounts (attach additional page if necessary): 

 

_______________________________________     $_____________________ 

_______________________________________     $_____________________ 

_______________________________________     $_____________________ 

_______________________________________     $_____________________ 

_______________________________________     $_____________________ 

 

Consultant Certifying (Print Name and Title): 

 

Name: ________________________________________________________________________ 

 

Title: _________________________________________________________________________ 

 

Consultant Certification Signature **:  ______________________________________________ 

 

Date of Certification (mm/dd/yyyy):  _______________________ 

 

Consultant Contact Information: 

 

Email:  ______________________________________________________________ 

 

Phone number:  _______________________________________ 

 

 
 

**An individual executive or financial officer of the consultant’s organization at a level no lower than a Vice 

President or Chief Financial Officer, or equivalent, who has authority to represent the financial information 

utilized to establish the Indirect Cost Rate proposal submitted in conjunction with the contract. 
 

Note:  Per 23 U.S.C. 112(b)(2)(B), Subconsultants must comply with the FAR Cost Principles contained in 48 CFR, Part 31. 

23 CFR Part 172.3 Definitions state: Consultant means the individual or firm providing engineering and design related services as a party 

to the contract.  Therefore, subconsultants as parties of a contract must complete a certification and send originals to A&I and keep copies 

in Local Agency Project Files.  

 
 

 
Distribution:    1)  Original to Caltrans Audits and Investigations 

 2)  Retained in Local Agency Project Files 
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EXHIBIT 10-O1 CONSULTANT PROPOSAL DBE COMMITMENT 

 
 

1. Local Agency:   2. Contract DBE Goal: 
  
  

3. Project Description: 
  
   

4. Project Location: 
 
  

5. Consultant's Name:     6. Prime Certified DBE:   

 

7. Description of Work, Service, or Materials 
Supplied 

8. DBE 
Certification 

Number 
9. DBE Contact Information 10. DBE % 

  
       

  
       

  
       

  
       

    

  
       

  
       

Local Agency to Complete this Section 

11. TOTAL CLAIMED DBE PARTICIPATION % 
17. Local Agency Contract Number:   

  
  

18. Federal-Aid Project Number:   
  

  

19. Proposed Contract Execution Date:   
  

  

  
Local Agency certifies that all DBE certifications are valid and information on 
this form is complete and accurate. 

 
IMPORTANT: Identify all DBE firms being claimed for credit, 
regardless of tier. Written confirmation of each listed DBE is 
required. 

  
  
  
  

     
    

  
     

20. Local Agency Representative's Signature    21. Date 
  

   12. Preparer's Signature    13. Date 
      

  
  

     
    

  
     

22. Local Agency Representative's Name    23. Phone 
  

   14. Preparer's Name     15. Phone 
      

  
  

    
    

  
  

  
24. Local Agency Representative's Title        16. Preparer's Title       

 
DISTRIBUTION:  Original – Included with consultant’s proposal to local agency. 
 
 
 
 
 
 
 
 
ADA Notice:  For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 654-6410 or TDD (916) 654-

3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA  95814. 
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INSTRUCTIONS – CONSULTANT PROPOSAL DBE COMMITMENT 

 
CONSULTANT SECTION 
 
1. Local Agency - Enter the name of the local or regional agency that is funding the contract. 
2. Contract DBE Goal - Enter the contract DBE goal percentage as it appears on the project advertisement. 
3. Project Description - Enter the project description as it appears on the project advertisement (Bridge Rehab, 
Seismic Rehab, Overlay, Widening, etc.). 
4. Project Location - Enter the project location as it appears on the project advertisement. 
5. Consultant’s Name - Enter the consultant’s firm name. 
6. Prime Certified DBE - Check box if prime contractor is a certified DBE. 
7. Description of Work, Services, or Materials Supplied - Enter description of work, services, or materials to be 
provided. Indicate all work to be performed by DBEs including work performed by the prime consultant’s own 
forces, if the prime is a DBE. If 100% of the item is not to be performed or furnished by the DBE, describe the 
exact portion to be performed or furnished by the DBE. See LAPM Chapter 9 to determine how to count the 
participation of DBE firms. 
8. DBE Certification Number - Enter the DBE’s Certification Identification Number. All DBEs must be certified 
on the date bids are opened. 
9. DBE Contact Information - Enter the name, address, and phone number of all DBE subcontracted consultants. 
Also, enter the prime consultant’s name and phone number, if the prime is a DBE. 
10. DBE % - Percent participation of work to be performed or service provided by a DBE. Include the prime 
consultant if the prime is a DBE. See LAPM Chapter 9 for how to count full/partial participation. 
11. Total Claimed DBE Participation % - Enter the total DBE participation claimed. If the total % claimed is 
less than item “Contract DBE Goal,” an adequately documented Good Faith Effort (GFE) is required (see Exhibit 
15-H DBE Information - Good Faith Efforts of the LAPM). 
12. Preparer’s Signature - The person completing the DBE commitment form on behalf of the consultant’s firm 
must sign their name. 
13. Date - Enter the date the DBE commitment form is signed by the consultant’s preparer. 
14. Preparer’s Name - Enter the name of the person preparing and signing the consultant’s DBE commitment 
form. 
15. Phone - Enter the area code and phone number of the person signing the consultant’s DBE commitment form.  
16. Preparer’s Title - Enter the position/title of the person signing the consultant’s DBE commitment form. 
 
LOCAL AGENCY SECTION 
 
17. Local Agency Contract Number - Enter the Local Agency contract number or identifier. 
18. Federal-Aid Project Number - Enter the Federal-Aid Project Number. 
19. Proposed Contract Execution Date - Enter the proposed contract execution date. 
20. Local Agency Representative’s Signature - The person completing this section of the form for the Local 
Agency must sign their name to certify that the information in this and the Consultant Section of this form is 
complete and accurate. 
21. Date - Enter the date the DBE commitment form is signed by the Local Agency Representative. 
22. Local Agency Representative’s Name - Enter the name of the Local Agency Representative certifying the 
consultant’s DBE commitment form. 
23. Phone - Enter the area code and phone number of the person signing the consultant’s DBE commitment form. 
24. Local Agency Representative Title - Enter the position/title of the Local Agency Representative certifying 
the consultant’s DBE commitment form. 
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EXHIBIT 10-O2 CONSULTANT CONTRACT DBE COMMITMENT 

  
 

1. Local Agency:   2. Contract DBE Goal: 
  
  

3. Project Description: 
  
   

4. Project Location: 
 
  

5. Consultant's Name:    6. Prime Certified DBE:   7. Total Contract Award Amount: 
  
  
  8. Total Dollar Amount for ALL Subconsultants:   9. Total Number of ALL Subconsultants: 

  

 

10. Description of Work, Service, or Materials 
Supplied 

11. DBE 
Certification 

Number 
12. DBE Contact Information 

13. DBE 
Dollar 

Amount 

  
       

  
       

  
       

  
       

    

  
       

  
       

Local Agency to Complete this Section 

14. TOTAL CLAIMED DBE PARTICIPATION 

$ 
20. Local Agency Contract 
Number: 

  
  

  

21. Federal-Aid Project Number:   
  

  
% 

22. Contract Execution 
Date: 

  
  

  

  
Local Agency certifies that all DBE certifications are valid and information on 
this form is complete and accurate. 

 
IMPORTANT: Identify all DBE firms being claimed for credit, 
regardless of tier. Written confirmation of each listed DBE is 
required. 

  
  
  
  

     
    

  
     

23. Local Agency Representative's Signature    24. Date 
  

   15. Preparer's Signature    16. Date 
      

  
  

     
    

  
     

25. Local Agency Representative's Name    26. Phone 
  

   17. Preparer's Name     18. Phone 
      

  
  

    
    

  
  

  
27. Local Agency Representative's Title        19. Preparer's Title       

 
DISTRIBUTION:  1. Original – Local Agency 

2. Copy – Caltrans District Local Assistance Engineer (DLAE). Failure to submit to DLAE within 30 days of contract 
execution may result in de-obligation of federal funds on contract. 

 
 
 
 
ADA Notice:  For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 654-6410 or TDD (916) 654-

3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA  95814. 
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INSTRUCTIONS – CONSULTANT CONTRACT DBE COMMITMENT 

 
CONSULTANT SECTION 
 
1. Local Agency - Enter the name of the local or regional agency that is funding the contract. 
2. Contract DBE Goal - Enter the contract DBE goal percentage as it appears on the project advertisement. 
3. Project Description - Enter the project description as it appears on the project advertisement (Bridge Rehab, Seismic 
Rehab, Overlay, Widening, etc). 
4. Project Location - Enter the project location as it appears on the project advertisement. 
5. Consultant’s Name - Enter the consultant’s firm name. 
6. Prime Certified DBE - Check box if prime contractor is a certified DBE. 
7. Total Contract Award Amount - Enter the total contract award dollar amount for the prime consultant. 
8. Total Dollar Amount for ALL Subconsultants – Enter the total dollar amount for all subcontracted consultants. 
SUM = (DBEs + all Non-DBEs). Do not include the prime consultant information in this count. 
9. Total number of ALL subconsultants – Enter the total number of all subcontracted consultants. SUM = (DBEs + all 
Non-DBEs). Do not include the prime consultant information in this count. 
10. Description of Work, Services, or Materials Supplied - Enter description of work, services, or materials to be 
provided. Indicate all work to be performed by DBEs including work performed by the prime consultant’s own forces, if 
the prime is a DBE. If 100% of the item is not to be performed or furnished by the DBE, describe the exact portion to be 
performed or furnished by the DBE. See LAPM Chapter 9 to determine how to count the participation of DBE firms. 
11. DBE Certification Number - Enter the DBE’s Certification Identification Number. All DBEs must be certified on 
the date bids are opened. 
12. DBE Contact Information - Enter the name, address, and phone number of all DBE subcontracted consultants. 
Also, enter the prime consultant’s name and phone number, if the prime is a DBE. 
13. DBE Dollar Amount - Enter the subcontracted dollar amount of the work to be performed or service to be 
provided. Include the prime consultant if the prime is a DBE. See LAPM Chapter 9 for how to count full/partial 
participation. 
14. Total Claimed DBE Participation - $: Enter the total dollar amounts entered in the “DBE Dollar Amount” column. 
%: Enter the total DBE participation claimed (“Total Participation Dollars Claimed” divided by item “Total Contract 
Award Amount”). If the total % claimed is less than item “Contract DBE Goal,” an adequately documented Good Faith 
Effort (GFE) is required (see Exhibit 15-H DBE Information - Good Faith Efforts of the LAPM). 
15. Preparer’s Signature - The person completing the DBE commitment form on behalf of the consultant’s firm must 
sign their name. 
16. Date - Enter the date the DBE commitment form is signed by the consultant’s preparer. 
17. Preparer’s Name - Enter the name of the person preparing and signing the consultant’s DBE commitment form. 
18. Phone - Enter the area code and phone number of the person signing the consultant’s DBE commitment form.  
19. Preparer’s Title - Enter the position/title of the person signing the consultant’s DBE commitment form. 
 
LOCAL AGENCY SECTION 
 
20. Local Agency Contract Number - Enter the Local Agency contract number or identifier. 
21. Federal-Aid Project Number - Enter the Federal-Aid Project Number. 
22. Contract Execution Date - Enter the date the contract was executed. 
23. Local Agency Representative’s Signature - The person completing this section of the form for the Local Agency 
must sign their name to certify that the information in this and the Consultant Section of this form is complete and 
accurate. 
24. Date - Enter the date the DBE commitment form is signed by the Local Agency Representative. 
25. Local Agency Representative’s Name - Enter the name of the Local Agency Representative certifying the 
consultant’s DBE commitment form. 
26. Phone - Enter the area code and phone number of the person signing the consultant’s DBE commitment form. 
27. Local Agency Representative Title - Enter the position/title of the Local Agency Representative certifying the 
consultant’s DBE commitment form. 
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LA GONDA WAY BRIDGE IMPROVEMENTS

PROJECT DESCRIPTION AND LOCATION:

 

DESCRIPTION OF MODIFICATIONS:

RATIONALE FOR PROPOSED PROJECT: EXPECTED IMPACT ON OPERATING BUDGET:
Additional worker hours required to maintain per year: 0

Additional Town direct operating costs per year: $0

PROJECT COST ESTIMATE

PROJECT APPROPRIATION AND FUNDING

The existing La Gonda Way bridge, built in 1950, is a three-span steel 
girder structure.  The latest Caltrans inspection report performed in June 
2014 classified the bridge as "structurally deficient" due to its poor deck 
condition. The bridge is also too narrow for existing traffic and pedestrian 
conditions.

The bridge will be replaced as part of the Caltrans Highway Bridge 
Program (HBP) making it eligible for federal reimbursement of 88.53% of 
participating costs.

The replacement bridge will accommodate two lanes of traffic, bicycles, 
and pedestrians.

A small amount of right-of-way easement may be needed on the north side 
of the bridge.

A large oak tree on the north side will require heavy trimming.

04/27/2017PRINTED ON:

CIP No: C-599 STATUS: In Design PRIORITY: 1/2 PROJECT MANAGER: SJ GREEN PROJECT:No

2017/18Prior Years 2018/19 2019/20 2020/21 2021/22 TotalExpenditure Category

Land and ROW $0 $0 $0 $0$0 $117,600$117,600

Design $0 $0 $0 $0$670,000 $670,000$0

Testing $0 $0 $0 $0$0 $78,750$78,750

Construction $3,765,065 $0 $0 $0$0 $3,765,065$0

Inspection & Admin. $55,125 $0 $0 $0$0 $55,125$0

$670,000 $196,350 $3,820,190 $0 $0 $0 $4,686,540Total Cost Estimate:
$0Total Expenditure:    Unexpended: $670,000 on 4-25-2017

2017/18Prior Years 2018/19 2019/20 2020/21 2021/22 TotalFunding Source(s)

CIP Gen Purpose Rev $70,000 $31,350 $0 $0 $0 $701,350$600,000

Grant $600,000 $165,000 $0 $0 $0 $3,985,190$3,220,190

$670,000 $196,350 $3,820,190 $0 $0 $0 $4,686,540Total Funding:

www.danville.ca.goCIP114

Projects


	RFP_C-599 Engineering Design Services
	Attachment A - Exhibit 10b
	Attachment B - Non-Collusion Cert
	Attachment C - Statement of Responsibility
	Attachment D - Scope of Work
	Attachment E - Professional Services Agreement
	Attachment F - PES
	Attachment G - HBP Application
	1_2015_3_09 La Gonda Ave HBP Cover,Headers.pdf
	HBP Application
	&
	Project Study Report Equivalent
	Bridge No. 28C0335
	Prepared For:
	Prepared By:
	Contents

	HBP APPLICATION FORMS

	2_2015_3_09 La Gonda Ave HBP 6-A.pdf
	Exhibit 6-A HBRRP Application/Scope Definition Form

	ADPBFAB.tmp
	1. Introduction
	2. Existing Bridge
	3. Background
	Purpose and Need Statement
	4. Deficiencies
	5. Corridor and System Coordination
	6. Alternatives
	Alternative 1 – Equal Widening on Both Sides
	No Build Alternative

	7. Funding
	8. Schedule
	9. FHWA Coordination
	10. Local Entity Contacts/District Contacts
	11. Attachments
	A. Site Photos
	B. Preliminary General Plans
	C. Preliminary Cost Estimates
	D. Bridge Inspection Report with Structure Inventory and Appraisal Report


	1_2015_3_09 La Gonda Ave HBP Cover,Headers.pdf
	HBP Application
	&
	Project Study Report Equivalent
	Bridge No. 28C0335
	Prepared For:
	Prepared By:
	Contents

	HBP APPLICATION FORMS

	4_28C-0335 PSR_rev1.pdf
	1. Introduction
	2. Existing Bridge
	3. Background
	Purpose and Need Statement
	4. Deficiencies
	5. Corridor and System Coordination
	6. Alternatives
	Alternative 1 – Equal Widening on Both Sides
	No Build Alternative

	7. Funding
	8. Schedule
	9. FHWA Coordination
	10. Local Entity Contacts/District Contacts
	11. Attachments
	A. Site Photos
	B. Preliminary General Plans
	C. Preliminary Cost Estimates
	D. Bridge Inspection Report with Structure Inventory and Appraisal Report



	Attachment H
	Attachment H1 - 10H
	10i
	Attachment H3 - 10K
	Attachment H4 - 10O1
	Attachment H5 - 10O2

	title1: 
	title2: 
	title3: 
	title4: 
	title5: 
	Name1: 
	hour1: 
	actual hourly rate1: 
	direct labor total1: 0
	Name2: 
	hour2: 
	actual hourly rate2: 
	direct labor total2: 0
	Name3: 
	hour3: 
	actual hourly rate3: 
	direct labor total3: 0
	Name4: 
	hour4: 
	actual hourly rate4: 
	direct labor total4: 0
	Name5: 
	hour5: 
	actual hourly rate5: 
	direct labor total5: 0
	Costa: 0
	Costc: 0
	Coste: 0
	Costg: 0
	Costi: 0
	Costj: 0
	Costk: 0
	Costq: 0
	unit01: 
	unit cost01: 
	Costl: 0
	unit02: 
	unit cost02: 
	Costm: 0
	unit03: 
	unit cost03: 
	Costn: 0
	unit04: 
	unit cost04: 
	Costo: 0
	Costp: 0
	Costs: 0
	Consultant: 
	Contract No: 
	Date: 
	Cost Proposal: 
	amount year1: 
	amount year2: 
	Avg Hourly Rate year2: 
	proposed Escalation: 
	amount year3: 
	Avg Hourly Rate year3: 
	amount year4: 
	Avg Hourly Rate year4: 
	Avg Hourly Rate year5: 
	percent year1: 
	proposed hour year: 
	percent year2: 
	percent year3: 
	percent year4: 
	percent year5: 
	percent year_total: 0
	proposed hour year 00: 
	proposed hour year1: 0
	Cost per Year1: 0
	estimated hours year1: 
	proposed hour year2: 0
	Cost per Year2: 0
	estimated hours year2: 
	proposed hour year3: 0
	Cost per Year3: 0
	estimated hours year3: 
	proposed hour year4: 0
	Cost per Year4: 0
	estimated hours year4: 
	amount year5: 
	proposed hour year5: 0
	Cost per Year5: 0
	estimated hours year5: 
	Cost per Year total: 0
	Proposal: 
	Costb: 0
	Increase1: 0
	Increase0: 
	NameJob TitleClassification1Row1: 
	billing1a: 
	billing1b: 
	billing1c: 
	Effective from1: 
	Effective to1: 
	billing1d: 
	increase1: 
	Hourly range1: 
	NameJob TitleClassification1Row2: 
	NameJob TitleClassification1Row3: 
	NameJob TitleClassification1Row4: 
	NameJob TitleClassification1Row5: 
	NameJob TitleClassification1Row6: 
	Rateq: 
	Rated: 
	Ratef: 
	Rateh: 
	Ratej: 0
	billing2a: 
	billing2b: 
	billing2c: 
	Effective from2: 
	Effective to2: 
	billing2d: 
	increase2: 
	Hourly range2: 
	billing3a: 
	billing3b: 
	billing3c: 
	Effective from3: 
	Effective to3: 
	billing3d: 
	increase3: 
	Hourly range3: 
	billing4a: 
	billing4b: 
	billing4c: 
	Effective from4: 
	Effective to4: 
	billing4d: 
	increase4: 
	Hourly range4: 
	billing5a: 
	billing5b: 
	billing5c: 
	Effective from5: 
	Effective to5: 
	billing5d: 
	increase5: 
	Hourly range5: 
	billing6a: 
	billing6b: 
	billing6c: 
	Effective from6: 
	Effective to6: 
	billing6d: 
	increase6: 
	Hourly range6: 
	billing7a: 
	billing7b: 
	billing7c: 
	Effective from7: 
	Effective to7: 
	billing7d: 
	increase7: 
	Hourly range7: 
	billing8a: 
	billing8b: 
	billing8c: 
	Effective from8: 
	Effective to8: 
	billing8d: 
	increase8: 
	Hourly range8: 
	billing9a: 
	billing9b: 
	billing9c: 
	Effective from9: 
	Effective to9: 
	billing9d: 
	increase9: 
	Hourly range: 
	billingaa: 
	billingab: 
	billingac: 
	Effective froma: 
	Effective toa: 
	billingad: 
	increasea: 
	Hourly rangea: 
	billingba: 
	billingbb: 
	billingbc: 
	Effective fromb: 
	Effective tob: 
	billingbd: 
	increaseb: 
	Hourly rangeb: 
	billingca: 
	billingcb: 
	billingcc: 
	Effective fromc: 
	Effective toc: 
	billingcd: 
	increasec: 
	Hourly rangec: 
	billingda: 
	billingdb: 
	billingdc: 
	Effective fromd: 
	Effective tod: 
	billingdd: 
	increased: 
	Hourly ranged: 
	billingea: 
	billingeb: 
	billingec: 
	Effective frome: 
	Effective toe: 
	billinged: 
	increasee: 
	Hourly rangee: 
	billingfa: 
	billingfb: 
	billingfc: 
	Effective fromf: 
	Effective tof: 
	billingfd: 
	increasef: 
	Hourly rangef: 
	billingga: 
	billinggb: 
	billinggc: 
	Effective fromg: 
	Effective tog: 
	billinggd: 
	increaseg: 
	Hourly rangeg: 
	billingha: 
	billinghb: 
	billinghc: 
	Effective fromh: 
	Effective toh: 
	billinghd: 
	increaseh: 
	Hourly rangeh: 
	item0a: 
	unit0a: 
	unit cost0a: 
	cost0a: 0
	item1a: 
	unit1a: 
	unit cost1a: 
	cost1a: 0
	item2a: 
	unit2a: 
	unit cost2a: 
	cost2a: 0
	item0b: 
	unit0b: 
	unit cost0b: 
	cost0b: 0
	item1b: 
	unit1b: 
	unit cost1b: 
	cost1b: 0
	item2b: 
	unit2b: 
	unit cost2b: 
	cost2b: 0
	item0c: 
	unit0c: 
	unit cost0c: 
	cost0c: 0
	item1c: 
	unit1c: 
	unit cost1c: 
	cost1c: 0
	item2c: 
	unit2c: 
	unit cost2c: 
	cost2c: 0
	item0d: 
	unit0d: 
	unit cost0d: 
	cost0d: 0
	item1d: 
	unit1d: 
	unit cost1d: 
	cost1d: 0
	item2d: 
	unit2d: 
	unit cost2d: 
	cost2d: 0
	item0e: 
	unit0e: 
	unit cost0e: 
	cost0e: 0
	item1e: 
	unit1e: 
	unit cost1e: 
	cost1e: 0
	item2e: 
	unit2e: 
	unit cost2e: 
	cost2e: 0
	item0f: 
	unit0f: 
	unit cost0f: 
	cost0f: 0
	item1f: 
	unit1f: 
	unit cost1f: 
	cost1f: 0
	item2f: 
	unit2f: 
	unit cost2f: 
	cost2f: 0
	item0g: 
	unit0g: 
	unit cost0g: 
	cost0g: 0
	item1g: 
	unit1g: 
	unit cost1g: 
	cost1g: 0
	item2g: 
	unit2g: 
	unit cost2g: 
	cost2g: 0
	item0h: 
	unit0h: 
	unit cost0h: 
	cost0h: 0
	item1h: 
	unit1h: 
	unit cost1h: 
	cost1h: 0
	item2h: 
	unit2h: 
	unit cost2h: 
	cost2h: 0
	item0i: 
	unit0i: 
	unit cost0i: 
	cost0i: 0
	item1i: 
	unit1i: 
	unit cost1i: 
	cost1i: 0
	item2i: 
	unit2i: 
	unit cost2i: 
	cost2i: 0
	item0j: 
	unit0j: 
	unit cost0j: 
	cost0j: 0
	item1j: 
	unit1j: 
	unit cost1j: 
	cost1j: 0
	item2j: 
	unit2j: 
	unit cost2j: 
	cost2j: 0
	cost0 total: 0
	cost1 total: 0
	cost2 total: 0
	page: 
	total page: 
	hours1: 
	Rate 1: 
	labor 1: 0
	hours2: 
	Rate 2: 
	labor 2: 0
	hours3: 
	Rate 3: 
	labor 3: 0
	unit05: 
	unit cost05: 
	cost05: 0
	unit06: 
	unit cost06: 
	cost06: 0
	unit07: 
	unit cost07: 
	cost07: 0
	unit08: 
	unit cost08: 
	cost08: 0
	cost total: 0
	Consultant Firm Name: 
	Indirect Cost Rate: 
	for fiscal period: 
	Local Government: 
	Contract Number: 
	Project Number: 
	dollar amount: 
	number of state: 
	contract amount: 
	total contract amount: 
	sub-contract1: 
	sub-contract2: 
	sub-contract3: 
	sub-contract4: 
	sub-contract5: 
	sub-contract amount1: 
	sub-contract amount2: 
	sub-contract amount3: 
	sub-contract amount4: 
	sub-contract amount5: 
	Name: 
	Title: 
	Date of Certification: 
	Email: 
	Phone number: 
	7 Description of Work Service or Materials SuppliedRow1: 
	8 DBE Certification NumberRow1: 
	9 DBE Contact InformationRow1: 
	10 DBE Row1: 
	7 Description of Work Service or Materials SuppliedRow2: 
	8 DBE Certification NumberRow2: 
	9 DBE Contact InformationRow2: 
	10 DBE Row2: 
	7 Description of Work Service or Materials SuppliedRow3: 
	8 DBE Certification NumberRow3: 
	9 DBE Contact InformationRow3: 
	10 DBE Row3: 
	7 Description of Work Service or Materials SuppliedRow4: 
	8 DBE Certification NumberRow4: 
	9 DBE Contact InformationRow4: 
	10 DBE Row4: 
	7 Description of Work Service or Materials SuppliedRow5: 
	8 DBE Certification NumberRow5: 
	9 DBE Contact InformationRow5: 
	10 DBE Row5: 
	7 Description of Work Service or Materials SuppliedRow6: 
	8 DBE Certification NumberRow6: 
	9 DBE Contact InformationRow6: 
	10 DBE Row6: 
	7 Description of Work Service or Materials SuppliedRow7: 
	8 DBE Certification NumberRow7: 
	9 DBE Contact InformationRow7: 
	10 DBE Row7: 
	17 Local Agency Contract Number: 
	19 Proposed Contract Execution Date: 
	21 Date: 
	13 Date: 
	22 Local Agency Representatives Name: 
	23 Phone: 
	14 Preparer: 
	15 Phone: 
	24 Local Agency Representatives Title: 
	16 Preparer: 
	3 Project Description: 
	2 Contract DBE Goal: 
	undefined: 
	8 Total Dollar Amount for ALL Subconsultants: 
	s Name: 
	6 Prime Certified DBE: Off
	7 Total Contract Award Amount: 
	9 Total Number of ALL Subconsultants: 
	undefined_2: 
	10 Description of Work Service or Materials SuppliedRow1: 
	11 DBE Certification NumberRow1: 
	12 DBE Contact InformationRow1: 
	13 DBE Dollar AmountRow1: 
	10 Description of Work Service or Materials SuppliedRow2: 
	11 DBE Certification NumberRow2: 
	12 DBE Contact InformationRow2: 
	13 DBE Dollar AmountRow2: 
	10 Description of Work Service or Materials SuppliedRow3: 
	11 DBE Certification NumberRow3: 
	12 DBE Contact InformationRow3: 
	13 DBE Dollar AmountRow3: 
	10 Description of Work Service or Materials SuppliedRow4: 
	11 DBE Certification NumberRow4: 
	12 DBE Contact InformationRow4: 
	13 DBE Dollar AmountRow4: 
	10 Description of Work Service or Materials SuppliedRow5: 
	11 DBE Certification NumberRow5: 
	12 DBE Contact InformationRow5: 
	13 DBE Dollar AmountRow5: 
	10 Description of Work Service or Materials SuppliedRow6: 
	11 DBE Certification NumberRow6: 
	12 DBE Contact InformationRow6: 
	13 DBE Dollar AmountRow6: 
	10 Description of Work Service or Materials SuppliedRow7: 
	11 DBE Certification NumberRow7: 
	12 DBE Contact InformationRow7: 
	13 DBE Dollar AmountRow7: 
	undefined_3: 
	fill_51: 
	21 FederalAid Project Number: 
	undefined_4: 
	24 Date: 
	16 Date: 
	25 Local Agency Representatives Name: 
	26 Phone: 
	17 Preparer: 
	18 Phone: 
	27 Local Agency Representatives Title: 
	19 Preparer: 
	DBE%: 


